
Tepee Springs Fire ‐ Rehabilitation Line Segments
9/22/20159:22 PM

Division LineType RehabID NOTES IMT_Status IMT_Complete READ_Status READ_Complete Miles
A Chipped 122 Div Z & South Group (t) 9/20, READ Greenway Accepted 9/21 Completed 9/20 Completed 9/21 0.36
A Chipped 123 Div Z & South Group (t) 9/20, READ Greenway ‐ PVT Landowner Accepted 9/21 Completed 9/20 NA NA 0.43
A Chipped 125 Div Z & South Group (t) 9/20, READ Greenway ‐ PVT Landowner Accepted 9/21 Completed 9/20 NA NA 0.17
A Chipped 126 Div Z & South Group (t) 9/20 READ Greenway Accepted 9/21 Completed 9/20 Completed 9/21 0.91
A Chipped 127 Div Z & South Group (t) 9/20 READ Greenway Accepted 9/21 Completed 9/20 Completed 9/21 0.33
A Chipped 128 Div Z & South Group (t) 9/20 READ Greenway Accepted 9/21 Completed 9/20 Completed 9/21 0.70
A Dozer 72 READ Greenway confirmed complete 9/19 Completed 9/19 Completed 9/19 0.39
A Dozer 76 READ Greenway confirmed complete 9/19 Completed 9/19 Completed 9/19 0.20
A Dozer 78 READ Greenway confirmed complete 9/19 Completed 9/19 Completed 9/19 0.19
A Dozer 90 South Group (t) 9/20,READ Greenway Accepted 9/21 Completed 9/20 Completed 9/21 0.39
A Dozer 97 READ Greenway confirmed complete 9/19 Completed 9/19 Completed 9/19 0.70
A Dozer 98 READ Greenway confirmed complete 9/19 Completed 9/19 Completed 9/19 0.30
A Dozer 108 South Group (t) 9/20, READ Greenway noted C. Johnson BLM 9/21, Mike Steward noted COMPLETED 9/21 Completed 9/20 Not Currently Endorsed TBD 0.10
A Handline 36 FOBS Garthwait said all handline from A/C break to Hazard Cr is rehabbed Completed 9/16 Completed 9/21 4.22
A Handline 40 FOBS Garthwait said all handline from A/C break to Hazard Cr is rehabbed, also South Group (t) 9/20 Completed 9/16 Completed 9/21 0.79
A Handline 41 FOBS Garthwait said all handline from A/C break to Hazard Cr is rehabbed, also South Group (t) 9/20 Completed 9/16 Completed 9/21 0.40
A Handline 42 FOBS Garthwait said all handline from A/C break to Hazard Cr is rehabbed, also South Group (t) 9/20 Completed 9/16 Completed 9/21 0.18
A Handline 43 FOBS Garthwait said all handline from A/C break to Hazard Cr is rehabbed, also South Group (t) 9/20 Completed 9/16 Completed 9/21 0.39
A Handline 49 FOBS Garthwait said all handline from A/C break to Hazard Cr is rehabbed, also South Group (t) 9/20 Completed 9/16 Completed 9/21 0.45
A Handline 50 FOBS Garthwait said all handline from A/C break to Hazard Cr is rehabbed, also South Group (t) 9/20 Completed 9/16 Completed 9/21 0.06

A Handline 105
READ Greenway note ‐ Unknown 9/19, READ Greenway noted C. Johnson BLM 9/21, FOBS Kolb noted LANDOWNER APPROVED 
9/21, Mike Steward noted Twin Falls HT and READ Greenway approved 9/21, READ Greenway ACCEPTED 9/22 Completed 9/21 Completed 9/22 0.60

A Handline 106
READ Greenway note ‐ Unknown 9/19, READ Greenway noted C. Johnson BLM 9/21, FOBS Kolb noted LANDOWNER APPROVED 
9/21, Mike Steward noted Twin Falls HT and READ Greenway approved 9/21, , READ Greenway ACCEPTED 9/22 Completed 9/21 Completed 9/22 0.19

A Handline 109
READ Greenway noted C. Johnson BLM 9/21, FOBS Kolb noted READ Greenway ACCEPTED ‐ Double Check, READ Greenway NOTED 
TO COORDINATE WITH CRAIG JOHNSON 9/22 Completed 9/20 Not Currently Endorsed TBD 0.08

A Handline 110
READ Greenway noted C. Johnson BLM 9/21, FOBS Kolb noted READ Greenway ACCEPTED ‐ Double Check, READ Greenway NOTED 
TO COORDINATE WITH CRAIG JOHNSON 9/22 Completed 9/20 Not Currently Endorsed TBD 0.03

A Handline 113 READ Greenway confirmed complete 9/19 Completed 9/19 Completed 9/19 0.10
A Handline 117 READ Greenway confirmed complete 9/19 Completed 9/19 Completed 9/19 0.06
A Handline 118 READ Greenway confirmed complete 9/19 Completed 9/19 Completed 9/19 0.07
A Handline 129 South Group (t) 9/20 rehabbed, READ Greenway Accepted 9/21 Completed 9/20 Completed 9/21 0.13
A Handline 133 Matt Call 9/20 ‐ No handline there is logging no work done, READ Greenway Accepted 9/21 Completed 9/20 Completed 9/21 0.14
A HL on Rd 51 FOBS Garthwait said all handline from A/C break to Hazard Cr is rehabbed, Mattt Call 9/20 confirmed Completed 9/16 Completed 9/21 0.14
A HL on Rd 52 FOBS Garthwait said all handline from A/C break to Hazard Cr is rehabbed, Mattt Call 9/20 confirmed Completed 9/16 Completed 9/21 0.11
A HL on Rd 53 FOBS Garthwait said all handline from A/C break to Hazard Cr is rehabbed, Mattt Call 9/20 confirmed Completed 9/16 Completed 9/21 0.33
A HL on Rd 54 FOBS Garthwait said all handline from A/C break to Hazard Cr is rehabbed, Mattt Call 9/20 confirmed Completed 9/16 Completed 9/21 0.37
A HL on Rd 55 FOBS Garthwait said all handline from A/C break to Hazard Cr is rehabbed, Mattt Call 9/20 confirmed Completed 9/16 Completed 9/21 0.06
A HL on Rd 56 FOBS Garthwait said all handline from A/C break to Hazard Cr is rehabbed, Mattt Call 9/20 confirmed Completed 9/16 Completed 9/21 0.14
A NA 150 READ Greenway noted DROP/DELETE ROAD MISLABELED PROBABLY NO ACTION 9/21 Completed 9/20 NA NA 2.47
A Opened Rd 100 South Group (t) 9/20 rehabbed,  READ Greenway Accepted 9/21 Completed 9/20 Completed 9/21 0.60
A Opened Rd 101 South Group (t) 9/20 rehabbed ‐ Private Road no work done. READ Greenway Accepted 9/21 Completed 9/20 Completed 9/21 1.29
A Opened Rd 102 South Group (t) 9/20 rehabbed,  READ Greenway Accepted 9/21 Completed 9/20 Completed 9/21 0.58
A Opened Rd 103 South Group (t) 9/20 rehabbed,  READ Greenway Accepted 9/21 Completed 9/20 Completed 9/21 1.24
A Opened Rd 104 South Group (t) 9/20 rehabbed,  READ Greenway Accepted 9/21 Completed 9/20 Completed 9/21 0.72
A Opened Rd 116 READ Greenway complete (From Matt Call 9/20) READ Greenway Accepted 9/21, changed Dozer to Opened Rd Completed 9/20 Completed 9/21 0.10
A Opened Rd 119 South Group (t) 9/20 rehabbed, READ Greenway complete 9/21, Changed Handline to Opende Rd Completed 9/20 Completed 9/21 0.73
A Opened Rd 130 South Group (t) 9/20 rehabbed,  READ Greenway Accepted 9/21 Completed 9/20 Completed 9/21 3.02
A Unknown 107 Completed ‐ verified by Kolb, Matt Call 9/20, Mike Steward 9/21 Completed 9/19 Completed 9/21 0.27
C ATVTrail 80 READ Greenway confirmed complete 9/19 Completed 9/19 Completed 9/19 2.43
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Division LineType RehabID NOTES IMT_Status IMT_Complete READ_Status READ_Complete Miles
C Dozer 70 Matt Call confirmed 9/20, before Topana S. Group, READ Greenway noted does this exist? 9/21 Completed 9/20 Not Currently Endorsed TBD 1.68
C Dozer 82 Matt Call confirmed 9/20, before Topana S. Group READ Greenway noted does this exist? 9/21 Completed 9/20 NA NA 0.38
C Dozer 83 Matt Call confirmed 9/20, before Topana S. Group READ Greenway noted does this exist? 9/21 Completed 9/20 NA NA 0.33
C Dozer 91 Matt Call confirmed 9/20, before Topana S. Group, READ Greenway Accepted 9/21 Completed 9/20 Completed 9/21 0.55
C Dozer 92 Matt Call confirmed 9/20, before Topana S. Group READ Greenway noted does this exist? 9/21 Completed 9/20 NA NA 0.11
C Handline 89 Payette Regs/Matt Call confirmed 9/20, READ Greenway confirmed 9/21 Completed 9/20 Completed 9/21 0.45
C Handline 93 Payette Regs/Matt Call confirmed 9/20, READ Greenway confirmed 9/21 Completed 9/20 Completed 9/21 0.31
C Handline 94 Payette Regs/Matt Call confirmed 9/20, READ Greenway confirmed 9/21 Completed 9/20 Completed 9/21 0.25
C Handline 95 Payette Regs/Matt Call confirmed 9/20, READ Greenway confirmed 9/21 Completed 9/20 Completed 9/21 0.45
C Handline 111 South Group (t) 9/20 rehabbed, READ Greenway confirmed 9/21 Completed 9/20 Completed 9/21 0.54
C Opened Rd 86 Matt Call confirmed 9/20, unknown source, READ Greenway noted NA 9/21 Completed 9/20 NA NA 0.94
C Opened Rd 87 Matt Call confirmed 9/20, unknown source, READ Greenway noted NA 9/21 Completed 9/20 NA NA 0.52
C Opened Rd 96 Matt Call confirmed 9/20, unknown source, READ Greenway noted NA 9/21 Completed 9/20 NA NA 0.79
D Dozer 27 READ Greenway noted IN PROGRESS 9/21 TBD TBD Not Currently Endorsed TBD 3.67
D Dozer 27 READ Greenway noted IN PROGRESS 9/21,  TFLD (t) Campbell noted COMPLETED 9/22 Completed 9/22 Not Currently Endorsed TBD 3.67
D Dozer 57 READ Greenway noted NA 9/21, Non‐IMT Installed NA NA NA NA 0.26
D Dozer 58 READ Greenway noted NA 9/21, Non‐IMT Installed NA NA NA NA 0.67
D Dozer 60 READ Greenway noted NEEDS FIELD VERIFIED 9/21, TFLD (t) noted COMPLETE 9/22 Completed 9/22 Not Currently Endorsed TBD 1.81
D Dozer 153 TFLR Campbell ‐ Rehab complete with excavator READ Greenway noted CRAIG JOHNSON? 9/21 Completed 9/20 Not Currently Endorsed TBD 0.22
D Dozer 154 Non‐IMT Installed READ Greenway noted NA 9/21 NA NA NA NA 0.23
D Dozer 156 Potentially Non‐IMT Installed READ Greenway noted 9/21, READ Greenway said to COORDINATE WITH J. KIDD 9/22 TBD TBD Not Currently Endorsed TBD 0.03
D Dozer 158 READ Greenway noted NEEDS FIELD VERIFIED 9/21 TBD TBD Not Currently Endorsed TBD 0.05
D Dozer 160 READ Greenway noted NEEDS FIELD VERIFIED 9/21 TBD TBD Not Currently Endorsed TBD 0.07
D Dozer 161 READ Greenway noted NEEDS FIELD VERIFIED 9/21 TBD TBD Not Currently Endorsed TBD 0.07
D Dozer 173 TFLD (t) Campbell noted PLANNED FOR COMPLETION 9/23 TBD TBD Not Currently Endorsed TBD 0.64
D Dozer 174 Need citation for IMT completion Completed 9/20 Not Currently Endorsed TBD 0.31
D Handline 152 READ Greenway noted IN PROGRESS 9/21 TBD TBD Not Currently Endorsed TBD 0.85
D Handline 155 READ Greenway noted PRIVATE CONSULT LOFR 9/21 TBD TBD Not Currently Endorsed TBD 0.10
D Handline 157 READ Greenway noted PRIVATE CONSULT LOFR 9/21 TBD TBD Not Currently Endorsed TBD 0.78
D Handline 159 READ Greenway noted NEEDS FIELD VERIFIED 9/21 TBD TBD Not Currently Endorsed TBD 0.25
D Handline 162 READ Greenway noted NEEDS FIELD VERIFIED 9/21, TFLD (t) Campbell noted COMPLETED 9/22 Completed 9/22 Not Currently Endorsed TBD 0.33
D Handline 163 READ Greenway noted NEEDS FIELD VERIFIED 9/21, TFLD (t) Campbell noted NO LINE EXISTING HERE TBD TBD Not Currently Endorsed TBD 0.81
H ATVTrail 13 Kolb ‐ rehabbed 9/20 Completed 9/19 Not Currently Endorsed TBD 3.08
H Dozer 59 Kolb ‐ rehabbed 9/19, this is a trail no suppression damage Completed 9/19 Not Currently Endorsed TBD 0.34
H Handline 18 Kolb 9/20 In progress, SITU/OPS noted COMPLETE 9/22 Completed 9/22 Not Currently Endorsed TBD 2.42
H Handline 20 Kolb 9/20 In progress, SITU/OPS noted COMPLETE 9/22 Completed 9/22 Not Currently Endorsed TBD 1.76
H Handline 28 Kolb 9/20 ‐ Div is checking status, this is an ATV trail, SITU/OPS noted DivK said COMPLETE 9/22 Completed 9/22 Not Currently Endorsed TBD 0.52
H Handline 164 Kolb ‐ Good no handline, READ Greenway confirmed completed 9/21 Completed 9/20 Completed 9/21 0.34
H Opened Rd 115 Kolb ‐ Good Completed 9/20 Not Currently Endorsed TBD 0.14
H Trail 14 Kolb 9/20 ‐ Div is checking status, SITU/OPS noted COMPLETE 9/22   FIMT shows Handline parallel east of this trail Completed 9/22 Not Currently Endorsed TBD 0.89
K Dozer 1 Kolb 9/20 In progress, SITU/OPS noted COMPLETE 9/22 Completed 9/22 Not Currently Endorsed TBD 0.52
K Handline 2 Kolb ‐ rehabbed 9/20 Completed 9/19 Not Currently Endorsed TBD 0.18
K Handline 4 Kolb ‐ rehabbed 9/20 Completed 9/20 Not Currently Endorsed TBD 0.45
K Handline 32 Kolb ‐ rehabbed 9/20 Completed 9/20 Not Currently Endorsed TBD 0.79
K Handline 171 9/20 Kolb ‐ rehabbed, Kevin Kutterer noted COMPLETED 9/21 Completed 9/20 Not Currently Endorsed TBD 1.44
K Handline 172 9/20 Kolb ‐ rehabbed Completed 9/20 Not Currently Endorsed TBD 0.25
K Handline 175 Kevin Kutterer noted COMPLETED 9/21 Completed 9/21 Not Currently Endorsed TBD 0.08
K Opened Rd 5 Kolb ‐ rehabbed 9/20 Chipped and graded Completed 9/19 Not Currently Endorsed TBD 0.80
K Opened Rd 6 Kolb ‐ rehabbed 9/20 Chipped and graded Completed 9/19 Not Currently Endorsed TBD 1.78
K Opened Rd 7 Kolb ‐ rehabbed 9/20 ‐ rock raked, READ Sandy has more info, Kolb ‐ Rehab complete 9/22 Completed 9/22 Not Currently Endorsed TBD 3.91
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K Opened Rd 8 Kolb 9/20 In progress, SITU/OPS noted COMPLETE 9/22, Kolb ‐ Rehab complete 9/22 Completed 9/22 Not Currently Endorsed TBD 0.85
K Opened Rd 9 Kolb 9/20 In progress, Kolb ‐ Rehab complete 9/22 Completed 9/22 Not Currently Endorsed TBD 0.52
K Opened Rd 10 Kolb 9/20 In progress, Kolb ‐ Rehab complete 9/22 Completed 9/22 Not Currently Endorsed TBD 1.37
K Opened Rd 15 Kolb 9/20 Good no work needed Completed 9/20 Not Currently Endorsed TBD 1.64
K Opened Rd 16 Kolb 9/20 Good no work needed Completed 9/20 Not Currently Endorsed TBD 1.53
K Opened Rd 114 Kolb ‐ rehabbed 9/20 Chipped and graded Completed 9/19 Not Currently Endorsed TBD 0.20
K Opened Rd 165 Kolb 9/20 ‐ This is a road ‐ chipped and rehabbed Completed 9/20 Not Currently Endorsed TBD 1.34
K Opened Rd 170 In progress 9/20 ‐ Kolb, Kolb ‐ rehabbed 9/22 Completed 9/22 Not Currently Endorsed TBD 0.35
L Dozer 11 Kolb ‐ rehabbed 9/19 Completed 9/19 Not Currently Endorsed TBD 0.19
L Dozer 29 Kolb 9/20 In progress 9/20 target, Kevin Kutterer noted COMPLETED 9/21 Completed 9/21 Not Currently Endorsed TBD 0.15
L Dozer 30 Kolb 9/20 In progress, Kevin Kutterer noted COMPLETED 9/21 Completed 9/21 Not Currently Endorsed TBD 0.42
L Handline 34 Kolb ‐ rehabbed 9/19, Kevin Kutterer noted COMPLETED 9/21 Completed 9/19 Not Currently Endorsed TBD 0.90
L Opened Rd 17 Kolb ‐ rehabbed 9/19 Completed 9/19 Not Currently Endorsed TBD 2.01
L Opened Rd 35 Kolb ‐ Chipped,  rehabbed 9/19 Completed 9/19 Not Currently Endorsed TBD 0.51
L Opened Rd 168 9/19 MAP ID WAS 0, Kolb ‐ rehabbed 9/19 Completed 9/19 Not Currently Endorsed TBD 4.51
N Handline 169 Kolb ‐ rehabbed 9/19 Completed 9/19 Not Currently Endorsed TBD 0.42
T Opened Rd 166 Kolb ‐ rehabbed 9/21 Completed 9/21 Not Currently Endorsed TBD 7.33
Y Dozer 64 South Group (t) 9/20 rehabbed, READ Greenway confirmed completed 9/21 Completed 9/17 Completed 9/21 1.06
Y Dozer 65 South Group (t) 9/20 rehabbed, READ Greenway confirmed completed 9/21  One source had this as hand line Completed 9/17 Completed 9/21 0.83
Y Dozer 66 South Group (t) 9/20 rehabbed, READ Greenway confirmed completed 9/21  One source had this as hand line Completed 9/17 Completed 9/21 0.04
Y Handline 67 South Group (t) 9/20 rehabbed Completed 9/17 Not Currently Endorsed TBD 0.25
Y Handline 68 South Group (t) 9/20 rehabbed Completed 9/17 Not Currently Endorsed TBD 0.06
Y Opened Rd 167 South Group (t) 9/20 rehabbed, lopped & scattered, READ Greenway confirmed completed 9/21 Completed 9/17 Completed 9/21 1.73
Z ATVTrail 79 READ Greenway confirmed complete 9/19 Completed 9/19 Completed 9/19 0.31
Z Handline 71 Matt Call Confirmed 9/20, READ Greenway confirmed complete 9/21 Completed 9/20 Completed 9/21 2.42

Z Handline 120
READ Greenway note ‐ Unknown if rehabbed 9/19,  READ Greenway noted PARTIALLY COMPLETE 9/21, Mike Stewart noted 
COMPLETE 9/21 Completed 9/20 Not Currently Endorsed TBD 1.31

Z Handline 121 READ Greenway note ‐ Incomplete rehab 9/19,  READ Greenway noted COMPLETE 9/21 Completed 9/20 Completed 9/21 1.15
Z Handline 151 Kolb ‐ rehabbed 9/21, Mike Stewart noted COMPLETE 9/21 Completed 9/20 Not Currently Endorsed TBD 1.36
Z Other 112 Matt Call 9/20 ‐ no dozer line here, READ Greenway noted NA 9/21 Completed 9/20 NA NA 4.25

REHAB NOTES
20‐Sep Kolb Div K Road 441 in progress, graded
20‐Sep Kolb Div K Road 221 graded north to pavement mile marker 36
20‐Sep Clinton Div N 9/20 Carey Dome LO ‐ hose is pulled but needs to be backhauled
22‐Sep Kolb Div H  Road 9921 needs rehabbed ‐ see READ Sandy Holbrook for info
22‐Sep Kolb Div K Road 2070B (In progress rehab) ‐ see READ Sandy Holbrook for info
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