
PART F - INDIVIDUAL TREATMENT SPECIFICATION
	TREATMENT/ACTIVITY NAME
	Channel Debris/Fill Removal
	PART E 

BIA Spec-#
	18 BIA Channel Debris Cleanout

	NFPORS TREATMENT CATEGORY*
	Erosion/Sedimentation
	FISCAL YEAR(S)

(list  each year):
	2008

	NFPORS TREATMENT TYPE *
	Channel Debris Removal
	WUI?  Y / N
	Y

	IMPACTED COMMUNITIES AT RISK
	Rincon, La Jolla, Barona, Pala
	IMPACTED T&E SPECIES
	None


* See NFPORS Restoration & Rehabilitation module - Edit Treatment screen for applicable entries. 

WORK TO BE DONE (describe or attach exact specifications of work to be done):    
	A.  General Description:  It is expected that high flow events will be larger than normal as a result of the Poomacha and Witch Fires with a concomitant increase in sediment loadings. As a result, it is recommended that stream and drainage channels adjacent to reservation roads and housing be cleared of debris such as large floatable wood and brush, rock, and other unnecessary flow impediments to facilitate passage of flood flows.
B.  Location/(Suitable) Sites:  See Watershed Treatment Table, Appendix IV.
C.  Design/Construction Specifications: 
Rincon

1. JH-14: Hand crew to remove large pieces of wood such as fallen trees, sandbags, and rock. Material should be completely removed from the channel such that it cannot be remobilized by high flows. Crew of five people for one day. A backhoe or similar machinery may be necessary to remove larger rocks such as loose rip-rap. Heavy equipment will remain on road crossing and not enter the creek and remove only boulders not sediment.  Section 7 Emergency Consultation should be re-initiated if the project deviates from the above description.
2. JH-16: Hand crew with chainsaws to remove large pieces of wood such as fallen trees from the channel. Place wood in a location to be designated by the tribe for use as firewood. One crew of five people for one day.  No heavy equipment is to be used on this project.
La Jolla

1. RP-7: Excavator and operator to remove soil and trash from the drainage. Place soil well above the top of the stream banks. Place trash in a 20 cubic yard roll-away bin. Total fill is approximately 300 cubic yards. Remove all fill such that channel geometry is restored to pre-fill condition. One excavator and operator and one low-boy and operator for one day.
2. RP-4: A five person crew and a leader will require one day removing all debris from this 600 foot length of channel. Additionally a backhoe and operator shall assist the crew to lift heavier trash from the channel. One crew, one backhoe and operator, for one day.

Barona

JH-3: A five person crew for one day to clear channel of log rounds and floatable debris along 300 feet of channel. Place wood in a location to be designated by the tribe for use as firewood.
Pala

PA-1: Consolidate debris from channel into a pile using a 20-person type 2 crew for two days. Remove pile from site using a mini-excavator with a thumb and two 20 cubic yard roll-away bins. Consult with tribe to remove approximately 25 eucalyptus trees on channel edge in this location. The latter will require one five person crew with a sawyer one day. Trees should be completely removed from the channel and placed in location to be designated by the tribe for use as firewood.
D.  Purpose of Treatment Specifications (relate to damage/change caused by fire): To minimize peak flow stages that will result from increased runoff and sediment delivery to these channels.
E.  Treatment consistent with Agency Land Management Plan (identify which plan): Completion of Emergency Stabilization treatments are described in, and are consistent with, the Southern California Agency’s Fire Management  Plan (Firewise 2000).  Protection of beneficiaries and Indian Trust resources is consistent with the BIA’s mission.
F. Treatment Effectiveness Monitoring Proposed:  Inspect stream channels after flood events to remove new deposits of debris and fill


LABOR, MATERIALS AND OTHER COST:
	PERSONNEL SERVICES: (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/Item):

 Do not include contract personnel costs here (see contractor services below).
	COST / ITEM

	Crew GS-5/5 @ $20.78/hour x 10 hour/day x 5 days x 4 people
	$4,156

	Crew Leader GS -7/5 @ $25.78/hour x 10 hours/day x 5 days x 1 person
	$1,289

	Equipment Operator WG10/5 @ $37.80/hour x 10 hours/day x 4 days x 1 person
	$1,512

	Type 2 20-person crew (plus two leaders) @ $4700/day x 2 days
	$9,400

	TOTAL PERSONNEL SERVICE COST
	$16,357

	EQUIPMENT PURCHASE, LEASE AND/OR RENT (Item @ Cost/Hour X # of Hours X #Fiscal Years = Cost/Item): Note: Purchases require written justification that demonstrates cost benefits over leasing or renting. 
	

	Backhoe rental @ $350 / day x 2 days
	$700

	Delivery and Pickup from Escondido x 2 locations ($150 delivery and pickup per location)
	$300

	Excavator and rental x $400/day x 1 day
	$500

	Excavator delivery and pickup x 1 location ($180 delivery and pickup per location)
	$180

	Mini-Excavator with thumb rental $350/day x 1 day
	$350

	Mini-Excavator delivery and pickup x 1 location ($150 delivery and pickup per location)
	$150

	20 yard roll-off bin x 1 fill x 1 location x $700/fill
	$700

	20 yard roll-off bin x 2 fills x 1 location x $800/fill
	$1,600

	Crew bus and operator @ $1,350/day x 2 days
	$2,700

	TOTAL EQUIPMENT PURCHASE, LEASE OR RENTAL COST
	$7,180

	MATERIALS AND SUPPLIES (Item @ Cost/Each X Quantity X #Fiscal Years = Cost/Item): 
	

	
	

	TOTAL MATERIALS AND SUPPLY COST
	$0

	TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X #Fiscal Years = Cost/Item):
	

	GSA crew vehicle for travel from lodging to work location x 9 work days x $75/day
	$675

	Hotel and Per Diem x 73 person days (San Diego Rate = $250/day)
	$18,250

	TOTAL TRAVEL COST
	$18,925

	CONTRACT COST (Labor or Equipment @ Cost/Hour X #Hours X #Fiscal Years = Cost/Item):
	

	
	

	TOTAL CONTRACT COST
	$0


	SPECIFICATION COST SUMMARY

	FISCAL YEAR
	PLANNED INITIATION DATE (M/D/YYYY)
	PLANNED COMPLETION DATE (M/D/YYYY)
	WORK AGENT
	UNITS
	UNIT COST
	PLANNED ACCOMPLISHMENTS
	PLANNED COST

	2008
	11/15/2007
	12/1/2007
	
	4
	$10,616
	4
	$42,462

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	TOTAL
	$42,462


Work Agent: C=Coop Agreement, F=Force Account, G=Grantee, P=Permittees, S=Service Contract, T=Timber Sales Purchaser, V=Volunteer

SOURCE OF COST ESTIMATE

	1. Estimate obtained from 2-3 independent contractual sources.
	E

	2. Documented cost figures from similar project work obtained from local agency sources.
	

	3. Estimate supported by cost guides from independent sources or other federal agencies 
	

	4. Estimates based upon government wage rates and material cost.
	P,T

	5. No cost estimate required - cost charged to Fire Suppression Account
	


P = Personnel Services,   E = Equipment   M = Materials/Supplies,   T = Travel,   C = Contract,   F = Suppression

RELEVANT DETAILS, MAPS AND DOCUMENTATION INCLUDED IN THIS REPORT:


	See Watershed Assessment, Appendix I.  See Watershed Treatment Map, Appendix IV. 


TOTAL COST BY JURSIDICTION
	TRIBAL

JURISDICTION
	Poomacha
	Harris
	Witch
	UNITS TREATED
	COST

	Rincon
	$6,030
	
	
	1
	$6,030

	La Jolla
	$5,690
	
	
	1
	$5,690

	Barona
	
	
	$2,420
	1
	$2,420

	Pala
	$28,322
	
	
	1
	$28,322

	TOTAL COST
	$40,042
	
	$2,420
	4
	$42,462
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