

Operational Planning Worksheet

1. INCIDENT NAME: Hill
2. DATE AND TIME PREPARED: 7/24/2024
3. OPERATIONAL PERIOD: 7/25/2024 - 7/26/2024 0700-0700

4. DIVISION OR OTHER LOCATION	5. WORK ASSIGNMENTS	6. RESOURCES BY TYPE														7. SPECIAL INSTRUCTIONS	8. REPORTING LOCATION/TIME																							
		RESOURCE	Crews			Engines			Dozers			WT			EQUIPMENT																									
		Type	1	2/A	2	WFM	1	2	3	4	5	6	1	2	3			GRDR	1	2	3	SKID	EXCA	MAST	SIXON	FEL	LRK	LLDR	CHIP	STEN	TFLD	HEOB	FELB	FAL1	FALM	UTY	REMS	DVRS		
BRANCH VIII LEADER: DAVE PEREIRA																																								WILLOW CREEK ICP 700
DIV L	LEADER: BRIAN GOOD/MATT WESTON (T) Utilize appropriate tactical firing operations to strengthen control lines. Patrol perimeter to identify and mitigate the potential for escape outside of established control lines.	Required	2	1	3	1					13	1	0	6	3		1	3													1	1	2	3	1			Identify equipment locations and caches on field maps. Access DPR070 via 6N06 road off of Friday ridge to avoid congestion with Back haul trash daily to avoid wildlife interaction Coordinate with READ prior to heavy equipment operations.	WILLOW CREEK ICP 700	
		Have	2	1	2	1					13	1	0	6	3		1	3													1	0	0	3	1					
		NEED Single Resource	0	0	1	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	1	2	0	0	0	0	0	0			
		Required									0																													
DIV Z	LEADER: J. Mendes/BROOK BAKER(T) Utilize appropriate tactical firing operations to strengthen control lines. Patrol perimeter to identify and mitigate the potential for escape outside of established control lines. Coordinate with DIV A in Mosquito Creek. Mop-up 50' where appropriate.	Required	2	0							8	1	1	9	0	3		1	3										1	1		3	1							
		Have	2	0							8	1	1	9	0	3		1	3										1	1		3	1							
		NEED Single Resource	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	2	0	0	0	0	0	0	0				
		Required									0																													
STRUCTURE GROUP	LEADER: Lars Aspelin(T) Assess structures along Friday Ridge Rd. Develop Structure Defense Plan.	Required																																		1				
		Have																																		1				
		NEED Single Resource	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0			
		Required									0			1																										
EAST CONTINGENCY	LEADER: Mike Carter/Damian Guilliani (T) Construct contingency lines that have been cleared by READ.	Required														1	2	0		3	1	5			1	1	1							1						
		Have														1	2	0		3	1	5			1	1							1							
		NEED Single Resource	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	1	0	0	0	0	0	0	0	0				
		Required																																						
NIGHT/LIMA	LEADER: DANIEL PEARSAL Patrol and monitor control lines. Mop-up to the extent necessary to prevent fire spread.	Required		1	1						3	0	1				1																		1					
		Have		1	1						3	0	1				1																	1						
		NEED Single Resource	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0				
		Required										1																												
NIGHT/ZULU	LEADER: JAY WALTERS	Required																																						
		Have																																						
		NEED Single Resource	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0				
		Required																																						
9. TOTAL RESOURCES REQUIRED		Required																																						
		Have																																						
		NEED Single Resource	0	0	1	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	2	1	2	0	0	0	0	0				
		Required																																						
	Have																																							
	NEED Strike Teams	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
		Required																																						
	Have																																							
	NEED Strike Teams	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0				
11. PREPARED BY		<i>Drew Graham</i>																																						

