


Repair Map

Nickowitz Fire
CA-SRF-1470
8/29/2015 - 8/31/2015
Day Shift
6,881 Acres

- Uncontrolled Fire Edge
- Completed Dozer Line
- Completed Line
- Hand Line
- Road as Completed Line
- Planned Fire Line
- Drop Point
- Helispot
- Repeater
- Staging
- Water Source
- Restricted Water Source
- Sling Site
- Hoist Site
- Division

- Existing System Roads**
- 1 - BASIC CUSTODIAL CARE (CLOSED)
 - 2 - HIGH CLEARANCE VEHICLES
 - 3 - SUITABLE FOR PASSENGER CARS
 - 4 - MODERATE DEGREE OF USER COMFORT
 - 5 - HIGH DEGREE OF USER COMFORT
 - Other Roads

- USDA FOREST SERVICE
- NFS Wilderness
- Green Diamond Resource Company
- Western Rivers Conservancy
- Yurok Tribe
- No Work Zone



Repair Status

Repair Point - Needs Repair

- Dozer Push
- Helispot
- Other

Repair Fireline

- Identified for Repair
- Identified for Repair
- Completed and READ Approved

Fireline Label	RepairStatus	RepairedDate	READVerDate	RepairNote
DZ1	Identified for Repair			Chip. Partially completed - 8/28/2015
DZ2	Completed and READ Approved	8/27/2015	8/27/2015	Chip
DZ3	Completed and READ Approved	8/27/2015	8/27/2015	Chip
D5	Completed and READ Approved	8/24/2015	8/24/2015	Delay repair until repeater is removed
HL1	Identified for Repair			Pull berm
HL2	Identified for Repair			Waterbar Handline
HL3	Identified for Repair			Waterbar Handline
HL4	Identified for Repair			Waterbar Handline

Roads Label	RepairStatus	RepairedDate	READVerDate	RepairNote
RD1 (14N02)	Identified for Repair			Chip Roadside/Water Road

Firepoints Label	RepairStatus	RepairedDate	READVerDate	RepairNote
H-3	Identified for Repair			
S1 (DP-6)	Identified for Repair			13N01/14N02 Road sign damaged
D1	Identified for Repair			
D2 (Barren Dip)	Identified for Repair			
D3	Identified for Repair			
D4	Identified for Repair			
D5	Identified for Repair			
D6	Identified for Repair			
D7	Identified for Repair			
D8	Identified for Repair			
D9	Identified for Repair			
D10	Identified for Repair			

0.5 0.25 0 0.5
Miles

MTD NorCal 1
August 28, 2015
2028 Hours