



GISS_Misc2	FeatureCategory	RepairStatus	Label	Length/Foot	RepairsNeeded
163	Completed Dozer Line	Needs Assessment	2879	CRITICAL REPAIR. See comments. Private property//spoke to Liason officer about this on 9/14. Passed forward names and contact information. REAF Jackson 9/14	
4	Completed Dozer Line	In Progress	2131	Water bars to forest standard, pull back berms with slash, earthbound barrier at intersection with road. 09/24 READ Gomez/ STRATEGIC LINE, no heaves, 30% cover. REAF This 10/2	
158	Completed Dozer Line	In Progress	555	pull back berms RMD 4/26	
9	Completed Mixed Construction Line	In Progress	2620	chip roadside slash and downed trees. repair road to standard. REAF Burton 5/8/24	
10	Completed Road as Line	Repair Needed	9043	Pull berms, disperse push piles, chip	
18	Completed Road as Line	Repair Needed	1440	Pull berms, water bar as needed, chip, block at USFS property line	
197	Completed Road as Line	Repair Needed	3436	Straw and waddle fill slope on French Hill Road. Pull in material, and Berms on dozer line. Water bar in steep areas. Earth Barrier to block ingress from 17940 to line.	
24	Completed Road as Line	Repair Needed	1624	Thin windrows of trees on green side. Thin and scatter jackpots of material. Line will be used as control feature for fuels understory burn.	
43	Completed Hand Line	In Progress	7588	pull out-slope berms	
44	Completed Road as Line	In Progress	1373	Line looks like it's repairing itself after the winter, excess slash could be chipped though REAF Kovasi 4-25-24. lop and scatter slash or chip slash behind house- above handline on old rd bed. pull berms onto handline and spread slash REAF_TONER 10/11	
198	Completed Road as Line	In Progress	4565	Chip slash on side entire length of road. Install water bars to spec.	
61	Completed Road as Line	In Progress	7179	chip piled material REAF_TONER 9/12/23. cleared ARCH Sullivan 9/14/23	
67	Completed Road as Line	Repair Needed	1031	CRITICAL REPAIR. Scatter 2' berm //spoke with landowner and dozers covered existing gravel on road. recommend lift of gravel to match existing. REAF Jackson 9/12/23	
86	Completed Road as Line	In Progress	3659	Pile bucked logs and slash and cover with plastic. pull back in dozer pushes along roadside. Install rolling dips.	
179	Completed Road as Line	Repair Needed	19		
92	Completed Dozer Line	Repair Needed	1484	Chip vegetation along road. Straw and waddle fill slope on French Hill Road. Pull in material, and Berms on dozer line. Water bar in steep areas. Earth Barrier to block ingress from 17940 to line.	
93	Completed Dozer Line	Repair Needed	158	pull berms in and scatter brush across line. estimate. 5 days for type 2 or 3 excavator. Jackson 9/12/23	
94	Completed Road as Line	Repair Needed	538	lots of slash pushed, recommend chipping or possibly pile and burn. REAF Jackson 9/12/23	
180	Completed Dozer Line	Repair Needed	2490	rolling dips or waterbars along rd to facilitate drainage closer to the junction, pull back berms and even out along length of rd RMD 4/26	
181	Completed Dozer Line	Needs Assessment	1124	PRIVATE. If authorized by the Forest, repair would include using an excavator to smooth out dozer piles and remove berms. Reaf Carrn 9-16-23.	
95	Access or Improved Road	Repair Needed	71		
95	Access or Improved Road	Repair Needed	329		

GISS_Misc2	FeatureCategory	Lat/WGS84_DDM	Long/WGS84_DDM	RepairStatus	RepairsNeeded
157	Dozer Push	41° 47.793' N	123° 58.508' W	Repair Needed	potabate patch 1 foot depth, recontour to match hill slope, spread slash and logs evenly across line REAF_TONER REAF_MADERA 9/12/23
1265	Drop Point	41° 47.698' N	123° 58.565' W	Needs Assessment	
169	Staging Area	41° 49.587' N	123° 59.458' W	Repair Needed	Standard repair. Consider compaction and reseeded. REAF This 9/5/pull in berms. pick up glockists and trash. REAF Jackson 9/12/23
174	Dozer Push	41° 49.415' N	123° 59.612' W	Repair Needed	Pull back soil/root push. REAF This 9/5
1388	Gate	41° 49.588' N	124° 00.164' W	Needs Assessment	Assess if private gate or federal gate.
184	Dozer Push	41° 50.833' N	123° 59.854' W	Repair Needed	Process rootwads, trees, and slash. Type 2 Excavator. REAF This 9/6 // Use Type 2 excavator to break up larger slash/trees and disperse. Mastcate smaller diameter debris. REAF Olson 9/18
185	Dozer Push	41° 50.817' N	123° 59.862' W	Repair Needed	Process rootwads and whole trees in push. REAF This 9/6
183	Dozer Push	41° 50.761' N	123° 59.847' W	Repair Needed	Address hazard trees. Chip brush. Consider options to process whole trees. REAF This 9/6
1275	Dozer Push	41° 47.666' N	123° 58.717' W	Needs Assessment	pull berms and slash in. block entrance per forest standard REAF_TONER 9/12/23
177	Repair Point	41° 49.404' N	123° 59.726' W	Repair Needed	CRITICAL REPAIR. Dozer covered up stream with soil. remove soil from channel. REAF Carrn 9-12.
155	Other	41° 48.953' N	123° 57.768' W	Repair Needed	block ingress with heavies, create outlet for water drainage to the NW across the rd. RMD 4/26
187	Dozer Push	41° 50.737' N	123° 59.899' W	Repair Needed	Pull dozer push back toward the road. Slash bare soil (Grizner)
1622	Repair Point	41° 50.522' N	123° 55.386' W	Repair Needed	Use hand crew to remove bucked logs and cut brush from creek.
	Repair Point	41° 48.881' N	123° 57.752' W	In Progress	Cover piles with plastic. Put big root balls and logs to prevent future unauthorized OHV use where the dozer line narrows REAF Kovasi 5-3-24
	Dozer Push	41° 49.584' N	123° 59.474' W	Repair Needed	knock down soil berms to rehabilitate landing

Repair Legend

- In Use - Fire Management
- Needs Assessment
- Repair Needed
- In Progress
- Completed - Ready for Inspection
- Completed - Inspected
- No Repair Needed
- Other - See Comments
- In Use - Fire Management
- Needs Assessment
- Repair Needed
- In Progress
- Completed - Ready for Inspection
- Completed - Inspected
- No Repair Needed
- Other - See Comments
- Chipping Needed

- Drop Point
- Drop Point
- Staging Area
- Other
- Gate
- Repair Point
- Dozer Push
- Completed Dozer Line
- Completed Hand Line
- Completed Mixed Construction Line
- Completed Road as Line
- Access or Improved Road
- Paved Road
- Gravel Road
- Primitive Road
- Closed Roads
- Local Road
- 4WD
- Closed Road
- Highway
- Smith River Cx Wildfire Perimeter

SPRING SUPPRESSION REPAIR

Smith River Complex - French Hill Repair Area

94,639 acres as of 11/13/2023
Map Date 05/10/2024

Smith River Complex
CA-SRF-000968
REPAIR