



Repair Legend

- In Use - Fire Management
- Needs Assessment
- Repair Needed
- In Progress
- Completed - Ready for Inspection
- Completed - Inspected
- No Repair Needed
- Other - See Comments
- Other - See Comments
- Chipping Needed
- In Use - Fire Management
- Needs Assessment
- Repair Needed
- In Progress
- Completed - Ready for Inspection
- Completed - Inspected
- No Repair Needed
- Other - See Comments
- Other - See Comments
- Chipping Needed

GISS_Misc2	FeatureCategory	RepairStatus	Label	Length/Feet	Repairs/Notes
21	Completed Dozer Line	In Progress	1182		FULL REPAIR, 4 blades, pull berms and slash over line, water bar on steep slopes, block ingress/egress.
22	Completed Dozer Line	In Progress	6854		FULL REPAIR, 2-3 blades, pull berms and slash over line, water bar on steep slopes, block ingress/egress. Cleared by Arch Bonskowski// still need dozer pushes pulled and slashed berms still need pulled along 50% of line as of 10/7 REAF_TONER 10/9
23	Completed Dozer Line	In Progress	350		pull berms and slash, decompack, few if any waterbars, cleared by ARCH Bonskowski. REAF Jackson 9/20
37	Completed Dozer Line	In Progress	1529		FULL REPAIR, 2 blades, pull berms and slash over line, block ingress/egress, large pushes along green side with heavy fuels. Platt 9/16/23
42	Completed Road as Line	Repair Needed	2960		Block ingress
49	Completed Dozer Line	In Progress	378		CRITICAL REPAIR, Pull berms and slash, water bar steep slopes, block ingress/egress.
50	Completed Dozer Line	In Progress	212		FULL REPAIR, Pull berms and slash over line.
51	Completed Dozer Line	In Progress	812		Pull in slash, disperse berms/recontour, seed and scatter straw if possible
52	Completed Dozer Line	In Progress	422		Yes
54	Completed Dozer Line	In Progress	603		Yes
55	Completed Dozer Line	In Progress	2192		Critical repair, pull berms, spread slash and heaves, create waterbars
57	Completed Dozer Line	In Progress	539		moderate repair needed, water bars and scattered slash
59	Completed Road as Line	In Progress	208		potato patch/ rough route, use down trees to blocks access.
60	Completed Dozer Line	Repair Needed	2084		Critical Repair - rare plants/IRA, type 3 excavator, pull back large berm in center from north to south, light decompack where needed, minimize disturbance/avoid areas with intact sod. Block ingress to prevent OHV access, Williams/Murphy-Deeks 9/13
62	Completed Road as Line	In Progress	6785		Road will need to be monitored for fire, suppression vehicle use degradation. Intermittently apply water to reduce silting. Placed in repair status "in progress" until fully assess.
63	Completed Dozer Line	In Progress	2481		critical repair, 4-6 blades wide, large pushes along edge, pull soil back in, potato patch, water bar where necessary, pull veg back over top pile heaves for burning per strategic line specs REAF_TONER 10/8
68	Completed Road as Line	In Progress	800		
71	Completed Dozer Line	Repair Needed	603		1 dozer wide, pull berms in, cover with slash S3 4/19
72	Completed Road as Line	In Progress	10464	Chip	critical repair, opened decommissioned road, large berms along entire road, recontour soil, pull slash over, waterboard where needed, stream crossing need recontoured so outflow is open.
173	Completed Dozer Line	Needs Assessment	25		
74	Completed Road as Line	In Progress	16103		Road will need to be monitored for fire, suppression vehicle use degradation. Intermittently apply water to reduce silting. Placed in repair status "in progress" until fully assess.
75	Completed Dozer Line	In Progress	389		pull berms across line and naturalize hell spot landing REAF_TONER
76	Completed Road as Line	In Progress	2522		critical repair, opened decommissioned road, large soil berms piled next to road, recontour outslope, pull veg in, water bars where needed. Michels & Platt 9/13/23
77	Completed Road as Line	In Progress	4263		Still needs canopy opened up by feller bunchers
78	Completed Dozer Line	Repair Needed	1018		3-4 blades wide, large piles against green side, pull soil and slash back in, potato patch mild slopes, water bar steep slopes.
79	Completed Dozer Line	In Progress	2403		CRITICAL REPAIR, 16' dozer line. Use Type 3 excavator to potato patch and waterbar steep sections, recontour, pull in slash. Steep, loose, rocky terrain towards end of dozer line. Lots of debris and heaves. REAF Olson 9/16
81	Access or Improved Road	Repair Needed	1620		4/30catter slash only, no other actions needed RMD. Light repair needed after UTV and truck use. level and smooth rutted areas created by traffic, spread slash on line that was cut and tossed to the side REAF_TONER 10/8
82	Completed Dozer Line	In Progress	366		critical repair, water bars, potato patch spread slash REAF_TONER 9/12
175	Completed Road as Line	Needs Assessment	4383		
176	Completed Road as Line	Needs Assessment	1776		
84	Completed Dozer Line	In Progress	1473		CRITICAL REPAIR, pull material back over dozer line, decompack soil, waterbars on steep sections, estimate 3 days for type 2 excavator, cleared by ARCH Bonskowski. REAF Jackson 9/19
85	Completed Dozer Line	In Progress	91		
178	Completed Hand Line	Needs Assessment	1174		
101	Completed Road as Line	In Progress	7057	Chip	ARCH Leonard cleared 9/4 // Chippella Self feeding chipper, Broadcast chips, Type 2 excavator to assist in operation. Estimated 3 days. REAF Olson 9/15
104	Completed Road as Line	Repair Needed	112		Pull back slash and debris, potato patch and water bars where needed. Arch Platt, Matzera
105	Completed Dozer Line	Repair Needed	234		Pullback berms scatter vegetation, REAF BCODE SRF, Arch Bonskowski 10/4
106	Completed Road as Line	In Progress	7253	Chip	improved road: blade dropped on road, soil berm along road side, slash piled on side, mastication along road, repairs: pull soil berms over road and smooth, chip piled slash, ensure water drainage, arch platt 9/15/23.
107	Completed Road as Line	Repair Needed	351	Chip	improved road, widened and mastication along this section of road, repairs: slash needs chipped, any soil piles need pulled in and smoothed out.
110	Completed Road as Line	In Progress	4575	Chip	improved road w/ fuel reduction 15' upslope from road. Pull behind chipper and Hand Crew. Broadcast chips. REAF Olson 9/16
111	Completed Dozer Line	Repair Needed	402		16' wide, Pull in berms and slash, REAF Olson 9/16
117	Access or Improved Road	Repair Needed	18136		Road should be graded with either rolling dips or punch outs or both in steep areas. Equipment: Grader and water tender Engineer or Hydro needs Meinigast 9-19-23.
120	Completed Road as Line	Repair Needed	754		CRITICAL REPAIR remove material from ditchline, cleared by ARCH Bonskowski, estimate 5 days for handcrew. REAF Jackson 9/19
122	Completed Road as Line	In Progress	1314	Chip	chip cut vegetation
123	Completed Road as Line	Repair Needed	481	Chip	chip cut vegetation
124	Completed Road as Line	Repair Needed	2241	Chip	chip cut vegetation

GISS_Misc2	FeatureCategory	Lat_WGS84_DDM	Long_WGS84_DDM	RepairStatus	Repairs/Notes
1044	Drop Point	41° 45.8241' N	123° 52.679' W	Repair Needed	pull berms back, even out
1132	Dozer Push	41° 45.535' N	123° 55.480' W	Repair Needed	Pull back berms, Disperse vegetation. REAF BCODE 5/9/24.
1133	Dozer Push	41° 45.535' N	123° 55.493' W	Repair Needed	Call back Burns, Disperse vegetation. REAF BCODE 5/9/24.
121	Dozer Push	41° 47.071' N	123° 52.423' W	Repair Needed	FULL REPAIR drop point, berms, cover with slash.
122	Dozer Push	41° 47.227' N	123° 52.572' W	Repair Needed	FULL REPAIR staging area, pull berms, cover with slash.
118	Dozer Push	41° 47.580' N	123° 52.108' W	Repair Needed	LIGHT REPAIR, block ingress/egress, pull in berms and slash to recontour.
120	Dozer Push	41° 45.163' N	123° 53.490' W	Repair Needed	Need large chipper, masticator and excavator to pull out trees and brush that are on edge of road. Chips should be spread out on barren ground. Road wads need to be cut off and dispersed over the bank 6 hours work REAF Cann 9-15-23.
117	Drop Point	41° 47.588' N	123° 52.105' W	Repair Needed	pull in and recontour berms and slash
119	Dozer Push	41° 47.113' N	123° 52.398' W	Repair Needed	Dozer push near roadside, pull berm back
120	Dozer Push	41° 47.104' N	123° 52.404' W	Repair Needed	
123	Dozer Push	41° 46.823' N	123° 52.661' W	Repair Needed	FULL REPAIR, pull in berms and slash.
46	Drop Point	41° 46.689' N	123° 46.627' W	Repair Needed	pull berm back, replace slash, possible mastication, roadside barriers with slash. Murphy-Deak 9/13
134	Repair Point	41° 45.430' N	123° 54.331' W	In Progress	Slash pile on road clear and pull berm
133	Dozer Push	41° 45.423' N	123° 54.513' W	Completed - Ready for Inspection	FULL REPAIR, pull berms and slash, block ingress/egress.
734	Other	41° 46.758' N	123° 45.490' W	Needs Assessment	
84	Dozer Push	41° 46.784' N	123° 50.029' W	Repair Needed	
80	Dozer Push	41° 46.614' N	123° 49.886' W	In Progress	
79	Dozer Push	41° 46.588' N	123° 49.883' W	In Progress	
76	Dozer Push	41° 46.508' N	123° 49.563' W	In Progress	
124	Dozer Push	41° 46.761' N	123° 52.674' W	Repair Needed	pull in berm
82	Landing or Log Deck	41° 47.206' N	123° 49.990' W	Repair Needed	pull berms and veg in pile slash for chipping or burning.
103	Dozer Push	41° 47.242' N	123° 51.000' W	Repair Needed	400'x300' dozer push, pull berms and scatter slash, multiple short dozer pushes from this location, cleared by ARCH Bonskowski. REAF Jackson 9/20
91	Dozer Push	41° 47.262' N	123° 50.336' W	In Progress	
114	Dozer Push	41° 47.356' N	123° 51.546' W	Repair Needed	150'x75' dozer push, pull berms and slash, cleared by ARCH Bonskowski. REAF Jackson 9/20
101	Helicopter	41° 45.204' N	123° 50.640' W	Repair Needed	3/4 acre push, rocky, pull berms in and scatter debris. S3 4/19
86	Dozer Push	41° 46.231' N	123° 50.211' W	Repair Needed	3-4 dozer blade wide push, slash and berms piled to one site, pull berms and spread slash over bare soil, seed and mulch S3 4/19
88	Stream Crossing	41° 46.933' N	123° 50.239' W	In Progress	FS CRITICAL REPAIR, small stream crossing decommissioned road, recontour channel to allow for passage of water to avoid discharge onto road. REAF Michels 9/13
89	Stream Crossing	41° 46.874' N	123° 50.280' W	In Progress	dry stream channel, recontour and open channel. Michels 9/13
78	Stream Crossing	41° 46.557' N	123° 49.880' W	Repair Needed	FS CRITICAL REPAIR, stream crossing, recontour channel and open outlet. Michels 9/13
132	Dozer Push	41° 44.391' N	123° 53.511' W	Repair Needed	extra dozer push to widen the corner, large piles of soil and slash, arch platt 9/15/23
128	Dozer Push	41° 44.343' N	123° 53.424' W	Repair Needed	spread slash and duff on line, log, and scatter slash REAF_TONER 10/1
131	Dozer Push	41° 44.501' N	123° 53.495' W	Repair Needed	widened corner, larger soil and slash piles, Platt 9/15/23
127	Dozer Push	41° 44.722' N	123° 53.326' W	Repair Needed	corner has been widened, presence of larger berms of soil and slash, arch platt 9/15/23
129	Dozer Push	41° 45.164' N	123° 53.472' W	Repair Needed	FULL REPAIR Pull in slash and naturalize. // Large chipper or tub grinder needed to chip large quantities of trees and brush. An excavator may be needed to move trees from down the bank up to the road. REAF Cann 9-16-23.
25	Repair Point	41° 46.618' N	123° 45.260' W	Repair Needed	FS Critical repair, Recontour to conditions before dozer filed and crosses dry draw. REAF_TONER 9/16
1129	Dozer Push	41° 45.498' N	123° 55.315' W	Repair Needed	Pull back berms, Disperse vegetation. REAF BCODE 5/9/24
40	Dozer Push	41° 46.644' N	123° 46.544' W	Repair Needed	Pull back and smooth out dozer push berms on both sides of road.
41	Dozer Push	41° 46.664' N	123° 46.565' W	Repair Needed	Pull back and smooth out dozer push berms on both sides of road.
115	Dozer Push	41° 47.358' N	123° 51.684' W	Repair Needed	pull in berms and slash, cleared by ARCH Bonskowski. REAF Jackson 9/20
59	Repair Point	41° 47.373' N	123° 46.972' W	Repair Needed	re-install road block REAF_TONER 10/8
1596	Repair Point	41° 47.332' N	123° 44.070' W	Repair Needed	spread slash and duff on line, log, and scatter slash REAF_TONER 10/1
113	Dozer Push	41° 47.367' N	123° 51.430' W	Repair Needed	spread soil and slash pushed by dozer REAF_TONER 10/7
112	Dozer Push	41° 47.345' N	123° 51.367' W	Repair Needed	spread soil and slash pushed by dozer REAF_TONER 10/7
111	Dozer Push	41° 47.336' N	123° 51.355' W	Repair Needed	spread soil and slash pushed by dozer REAF_TONER 10/7
110	Dozer Push	41° 47.332' N	123° 51.315' W	Repair Needed	spread soil and slash pushed by dozer REAF_TONER 10/7
109	Dozer Push	41° 47.330' N	123° 51.293' W	Repair Needed	spread soil and slash pushed by dozer REAF_TONER 10/7
108	Dozer Push	41° 47.318' N	123° 51.262' W	Repair Needed	spread soil and slash pushed by dozer REAF_TONER 10/7
107	Dozer Push	41° 47.311' N	123° 51.244' W	Repair Needed	spread soil and slash pushed by dozer REAF_TONER 10/7
102	Dozer Push	41° 47.239' N	123° 50.961' W	Repair Needed	
98	Dozer Push	41° 47.267' N	123° 50.546' W	In Progress	
105	Repair Point	41° 47.275' N	123° 51.144' W	In Progress	pull material back over location. REAF Jackson 9/20
83	Dozer Push	41° 46.852' N	123° 50.011' W	Repair Needed	spread soil and slash pushed by dozer REAF_TONER 10/8
	Hazard Tree	41° 46.882' N	123° 55.170' W	Repair Needed	remove downed hazard tree from road prism, previously flagged with pink ribbon
	Repair Point	41° 47.074' N	123° 54.860' W	Repair Needed	Hand crew and chipping needed. REAF BGOMEZ, 05/09/24

- Drop Point
- Helispot
- Other
- Stream Crossing
- Repair Point
- Landing or Log Deck
- Hazard Tree
- Dozer Push
- Completed Dozer Line
- Completed Hand Line
- Completed Road as Line
- Access or Improved Road
- Repair Line
- Paved Road
- Gravel Road
- Primitive Road
- Closed Roads
- Local Road
- 4WD
- Closed Road
- Smith River Cx Wildfire Perimeter
- Federal Wilderness Boundary

SPRING SUPPRESSION REPAIR

Smith River Complex - Hurdygurdy Repair Area

94,639 acres as of 11/13/2023 Map Date 05/10/2024

Smith River Complex
CA-SRF-000968

REPAIR

Scale: 1:15,000
NAD83 UTM 10N