

Tepee Springs Fire - Rehabilitation Line Segments  
 IMT REMAINING REHAB LINES  
 9/22/20159:26 PM

Division	LineType	RehabID	NOTES	IMT_Status	IMT_Complete	READ_Status	READ_Complete	Miles
D	Dozer	27	READ Greenway noted IN PROGRESS 9/21	TBD	TBD	Not Currently Endorsed	TBD	3.67
D	Dozer	156	Potentially Non-IMT Installed READ Greenway noted 9/21, READ Greenway said to COORDINATE WITH J. KIDD 9/22	TBD	TBD	Not Currently Endorsed	TBD	0.03
D	Dozer	158	READ Greenway noted NEEDS FIELD VERIFIED 9/21	TBD	TBD	Not Currently Endorsed	TBD	0.05
D	Dozer	160	READ Greenway noted NEEDS FIELD VERIFIED 9/21	TBD	TBD	Not Currently Endorsed	TBD	0.07
D	Dozer	161	READ Greenway noted NEEDS FIELD VERIFIED 9/21	TBD	TBD	Not Currently Endorsed	TBD	0.07
D	Dozer	173	TFLD (t) Campbell noted PLANNED FOR COMPLETION 9/23	TBD	TBD	Not Currently Endorsed	TBD	0.64
D	Handline	152	READ Greenway noted IN PROGRESS 9/21	TBD	TBD	Not Currently Endorsed	TBD	0.85
D	Handline	155	READ Greenway noted PRIVATE CONSULT LOFR 9/21	TBD	TBD	Not Currently Endorsed	TBD	0.10
D	Handline	157	READ Greenway noted PRIVATE CONSULT LOFR 9/21	TBD	TBD	Not Currently Endorsed	TBD	0.78
D	Handline	159	READ Greenway noted NEEDS FIELD VERIFIED 9/21	TBD	TBD	Not Currently Endorsed	TBD	0.25
D	Handline	163	READ Greenway noted NEEDS FIELD VERIFIED 9/21, TFLD (t) Campbell noted NO LINE EXISTING HERE	TBD	TBD	Not Currently Endorsed	TBD	0.81