

Tepee Springs Fire - Rehabilitation Line Segments
 READ ENDORSEMENT REMAINING REHAB LINES
 9/22/20159:35 PM

Division	LineType	RehabID	NOTES	IMT_Status	IMT_Complete	READ_Status	READ_Complete	Miles
A	Dozer	108	South Group (t) 9/20, READ Greenway noted C. Johnson BLM 9/21, Mike Steward noted COMPLETED 9/21	Completed	9/20	Not Currently Endorsed	TBD	0.10
A	Handline	109	READ Greenway noted C. Johnson BLM 9/21, FOBS Kolb noted READ Greenway ACCEPTED - Double Check, READ Greenway NOTED TO COORDINATE WITH CRAIG JOHNSON 9/22	Completed	9/20	Not Currently Endorsed	TBD	0.08
A	Handline	110	READ Greenway noted C. Johnson BLM 9/21, FOBS Kolb noted READ Greenway ACCEPTED - Double Check, READ Greenway NOTED TO COORDINATE WITH CRAIG JOHNSON 9/22	Completed	9/20	Not Currently Endorsed	TBD	0.03
C	Dozer	70	Matt Call confirmed 9/20, before Topana S. Group, READ Greenway noted does this exist? 9/21	Completed	9/20	Not Currently Endorsed	TBD	1.68
D	Dozer	27	READ Greenway noted IN PROGRESS 9/21	TBD	TBD	Not Currently Endorsed	TBD	3.67
D	Dozer	27	READ Greenway noted IN PROGRESS 9/21, TFLD (t) Campbell noted COMPLETED 9/22	Completed	9/22	Not Currently Endorsed	TBD	3.67
D	Dozer	60	READ Greenway noted NEEDS FIELD VERIFIED 9/21, TFLD (t) noted COMPLETE 9/22	Completed	9/22	Not Currently Endorsed	TBD	1.81
D	Dozer	153	TFLR Campbell - Rehab complete with excavator READ Greenway noted CRAIG JOHNSON? 9/21	Completed	9/20	Not Currently Endorsed	TBD	0.22
D	Dozer	156	Potentially Non-IMT Installed READ Greenway noted 9/21, READ Greenway said to COORDINATE WITH J. KIDD 9/22	TBD	TBD	Not Currently Endorsed	TBD	0.03
D	Dozer	158	READ Greenway noted NEEDS FIELD VERIFIED 9/21	TBD	TBD	Not Currently Endorsed	TBD	0.05
D	Dozer	160	READ Greenway noted NEEDS FIELD VERIFIED 9/21	TBD	TBD	Not Currently Endorsed	TBD	0.07
D	Dozer	161	READ Greenway noted NEEDS FIELD VERIFIED 9/21	TBD	TBD	Not Currently Endorsed	TBD	0.07
D	Dozer	173	TFLD (t) Campbell noted PLANNED FOR COMPLETION 9/23	TBD	TBD	Not Currently Endorsed	TBD	0.64
D	Dozer	174	Need citation for IMT completion	Completed	9/20	Not Currently Endorsed	TBD	0.31
D	Handline	152	READ Greenway noted IN PROGRESS 9/21	TBD	TBD	Not Currently Endorsed	TBD	0.85
D	Handline	155	READ Greenway noted PRIVATE CONSULT LOFR 9/21	TBD	TBD	Not Currently Endorsed	TBD	0.10
D	Handline	157	READ Greenway noted PRIVATE CONSULT LOFR 9/21	TBD	TBD	Not Currently Endorsed	TBD	0.78
D	Handline	159	READ Greenway noted NEEDS FIELD VERIFIED 9/21	TBD	TBD	Not Currently Endorsed	TBD	0.25
D	Handline	162	READ Greenway noted NEEDS FIELD VERIFIED 9/21, TFLD (t) Campbell noted COMPLETED 9/22	Completed	9/22	Not Currently Endorsed	TBD	0.33
D	Handline	163	READ Greenway noted NEEDS FIELD VERIFIED 9/21, TFLD (t) Campbell noted NO LINE EXISTING HERE	TBD	TBD	Not Currently Endorsed	TBD	0.81
H	ATVTrail	13	Kolb - rehabbed 9/20	Completed	9/19	Not Currently Endorsed	TBD	3.08
H	Dozer	59	Kolb - rehabbed 9/19, this is a trail no suppression damage	Completed	9/19	Not Currently Endorsed	TBD	0.34
H	Handline	18	Kolb 9/20 In progress, SITU/OPS noted COMPLETE 9/22	Completed	9/22	Not Currently Endorsed	TBD	2.42
H	Handline	20	Kolb 9/20 In progress, SITU/OPS noted COMPLETE 9/22	Completed	9/22	Not Currently Endorsed	TBD	1.76
H	Handline	28	Kolb 9/20 - Div is checking status, this is an ATV trail, SITU/OPS noted DivK said COMPLETE 9/22	Completed	9/22	Not Currently Endorsed	TBD	0.52
H	Opened Rd	115	Kolb - Good	Completed	9/20	Not Currently Endorsed	TBD	0.14
H	Trail	14	Kolb 9/20 - Div is checking status, SITU/OPS noted COMPLETE 9/22 FIMT shows Handline parallel east of this trail	Completed	9/22	Not Currently Endorsed	TBD	0.89
K	Dozer	1	Kolb 9/20 In progress, SITU/OPS noted COMPLETE 9/22	Completed	9/22	Not Currently Endorsed	TBD	0.52
K	Handline	2	Kolb - rehabbed 9/20	Completed	9/19	Not Currently Endorsed	TBD	0.18
K	Handline	4	Kolb - rehabbed 9/20	Completed	9/20	Not Currently Endorsed	TBD	0.45
K	Handline	32	Kolb - rehabbed 9/20	Completed	9/20	Not Currently Endorsed	TBD	0.79
K	Handline	171	9/20 Kolb - rehabbed, Kevin Kutterer noted COMPLETED 9/21	Completed	9/20	Not Currently Endorsed	TBD	1.44
K	Handline	172	9/20 Kolb - rehabbed	Completed	9/20	Not Currently Endorsed	TBD	0.25
K	Handline	175	Kevin Kutterer noted COMPLETED 9/21	Completed	9/21	Not Currently Endorsed	TBD	0.08
K	Opened Rd	5	Kolb - rehabbed 9/20 Chipped and graded	Completed	9/19	Not Currently Endorsed	TBD	0.80
K	Opened Rd	6	Kolb - rehabbed 9/20 Chipped and graded	Completed	9/19	Not Currently Endorsed	TBD	1.78
K	Opened Rd	7	Kolb - rehabbed 9/20 - rock raked, READ Sandy has more info, Kolb - Rehab complete 9/22	Completed	9/22	Not Currently Endorsed	TBD	3.91
K	Opened Rd	8	Kolb 9/20 In progress, SITU/OPS noted COMPLETE 9/22, Kolb - Rehab complete 9/22	Completed	9/22	Not Currently Endorsed	TBD	0.85
K	Opened Rd	9	Kolb 9/20 In progress, Kolb - Rehab complete 9/22	Completed	9/22	Not Currently Endorsed	TBD	0.52
K	Opened Rd	10	Kolb 9/20 In progress, Kolb - Rehab complete 9/22	Completed	9/22	Not Currently Endorsed	TBD	1.37
K	Opened Rd	15	Kolb 9/20 Good no work needed	Completed	9/20	Not Currently Endorsed	TBD	1.64
K	Opened Rd	16	Kolb 9/20 Good no work needed	Completed	9/20	Not Currently Endorsed	TBD	1.53
K	Opened Rd	114	Kolb - rehabbed 9/20 Chipped and graded	Completed	9/19	Not Currently Endorsed	TBD	0.20
K	Opened Rd	165	Kolb 9/20 - This is a road - chipped and rehabbed	Completed	9/20	Not Currently Endorsed	TBD	1.34
K	Opened Rd	170	In progress 9/20 - Kolb, Kolb - rehabbed 9/22	Completed	9/22	Not Currently Endorsed	TBD	0.35
L	Dozer	11	Kolb - rehabbed 9/19	Completed	9/19	Not Currently Endorsed	TBD	0.19

Tepee Springs Fire - Rehabilitation Line Segments
 READ ENDORSEMENT REMAINING REHAB LINES
 9/22/20159:35 PM

Division	LineType	RehabID	NOTES	IMT_Status	IMT_Complete	READ_Status	READ_Complete	Miles
L	Dozer	29	Kolb 9/20 In progress 9/20 target, Kevin Kutterer noted COMPLETED 9/21	Completed	9/21	Not Currently Endorsed	TBD	0.15
L	Dozer	30	Kolb 9/20 In progress, Kevin Kutterer noted COMPLETED 9/21	Completed	9/21	Not Currently Endorsed	TBD	0.42
L	Handline	34	Kolb - rehabbed 9/19, Kevin Kutterer noted COMPLETED 9/21	Completed	9/19	Not Currently Endorsed	TBD	0.90
L	Opened Rd	17	Kolb - rehabbed 9/19	Completed	9/19	Not Currently Endorsed	TBD	2.01
L	Opened Rd	35	Kolb - Chipped, rehabbed 9/19	Completed	9/19	Not Currently Endorsed	TBD	0.51
L	Opened Rd	168	9/19 MAP ID WAS 0, Kolb - rehabbed 9/19	Completed	9/19	Not Currently Endorsed	TBD	4.51
N	Handline	169	Kolb - rehabbed 9/19	Completed	9/19	Not Currently Endorsed	TBD	0.42
T	Opened Rd	166	Kolb - rehabbed 9/21	Completed	9/21	Not Currently Endorsed	TBD	7.33
Y	Handline	67	South Group (t) 9/20 rehabbed	Completed	9/17	Not Currently Endorsed	TBD	0.25
Y	Handline	68	South Group (t) 9/20 rehabbed	Completed	9/17	Not Currently Endorsed	TBD	0.06
Z	Handline	120	READ Greenway note - Unknown if rehabbed 9/19, READ Greenway noted PARTIALLY COMPLETE 9/21, Mike Stewart noted COMPLETE 9/21	Completed	9/20	Not Currently Endorsed	TBD	1.31
Z	Handline	151	Kolb - rehabbed 9/21, Mike Stewart noted COMPLETE 9/21	Completed	9/20	Not Currently Endorsed	TBD	1.36