

SUPPRESSION REPAIR


Neck

UT-CCD-000596

09/12/2019
19,151 Acres




Team 7



Repair Status Color

- █ Completed - Inspected
- █ Completed - Ready for Inspection
- █ In Progress
- █ In Use - Fire Management
- █ No Repair Needed
- █ Other - See Comments
- █ Repair Needed
- █ Unknown



Point Type	Completed - Inspected	No Repair Needed	Repair Needed	Unknown	Grand Total	Percent Complete (or Repair Not Needed)
Aerial Hazard	1				1	100.00%
Closure		3			3	100.00%
Dip Site				3	3	0.00%
Division Break		5			5	100.00%
Dozer Push			1		1	0.00%
Drop Point				6	6	0.00%
Fence - Cut/Damaged		8	1	1	10	64.29%
Helispot			2		2	0.00%
Incident Command Post			1		1	0.00%
Other (Dozer/Pipeline Rd Crossing)				3	3	0.00%
Repair Point			1		1	100.00%
Repeater			2		2	100.00%
Value at Risk (Solar Pump and Well Site, DP-20)				1	1	0.00%
Grand Total	8	3	2	20	43	

Line Type	Completed - Inspected (mi)	Repair Needed (mi)	Grand Total (mi)	Percent Complete
Completed Dozer Line	37.81	8.53	46.34	81.60%

Surface Management Agency

- Bureau of Land Management
- Private
- State