



MAP 18 - Bound_2_Scar
Condition
Fire crosses MAP or is highly probable to cross within next 24 hours before WFOSS decision on 9/13 fire had already crossed this MAP (9/10-9/11) and was not included in decision. This MAP does however help document that actions were taken based on complexity of management of both Scarface and Boundary fire being directly adjacent to each other.
Actions
Review situation based on coordination with Boundary fire on shared values, fire threat, safety concerns, communication, resource needs, incident complexity. Assess ability to complete together both incidents at a certain appropriate scale.
Resources
Agency Administrator, ICs, Forest Fire Management

MAP 19 - Indian Pistol
Condition
Fire crosses or is expected to cross within 24 hours
Actions
Assess closer the fuels and probability of fire spread that's between fire and the values at Indian Creek Guard Station and Pistol Creek Ranch. Based on current seasonality, weather, and fire behavior, assess the need for value protection at Indian Creek Guard Station, Pistol Creek Ranch, bridge(s) around Indian Creek and bridge(s) around Pistol Creek Ranch. Implement, if warranted, value protection measures based on anticipated timeline to order and receive resource needs and anticipated timeline of fire impact.
Resources
Protection plans (Available at Challis-Yankee Fork District Office for listed values) if needed, equipment and supplies identified on protection plans.
2 Fire modules or 1 type 2 IA or better crew, if needed. Type II or III helicopter and/or fixed wing for transport of personnel and supplies

MAP 24 - Norton Lookout
Condition
Fire crosses MAP or expected to cross MAP within 24 hours
Actions
Assess Norton Lookout for protection measures and implement as appropriate.
Resources
3-5 fire fighters
type III helicopter
structure protection as appropriate

MAP 25 - White Creek Lower Loon
Condition
Fire crosses MAP or expected to cross MAP within 24 hours
Actions
Assess protection needs for white creek bridge and lower loon Ranch. Implement as appropriate.
Resources
10 - 20 fire fighters
type 3 or 2 helicopter appropriate protection supplies

MAP 11.2 - Cabin Creek
Condition
Fire crosses or is expected to cross in burn period or 24 hours.
Actions
Assess feasibility of structure protection at Cabin creek cabin and implement if able, based on developed plan.
Resources
5 firefighters + associated pumps, hoses, identified supplies. 1 type 3 helicopter

MAP 12 - Joe Bump
Condition
Fire crosses or is expected to cross within one burn period or 24 hours
Actions
Assess feasibility of structure protection at Joe Bump cabin and implement if able, based on developed plan.
Resources
type 3 helicopter
3-5 firefighters and identified supplies.

MAP 23 - Indian Springs
Condition
Fire crosses MAP or expected to cross MAP within 24 hours
Actions
Based on expected and predicted fire behavior, assess and implement structure protection at Indian Springs Guard Station.
Resources
3-5 fire fighters and associated structure protection supplies. Very limited water supply onsite. Recent burn scar surrounding site.

MAP 22 - Boise 579 Road Values
Condition
Fire crosses MAP or is highly probable to cross within 24 hours
Actions
Continue protection assessment of Boise National Forest and Idaho Department of Fish and Game values along forest road 579. This includes Elk Creek Guard Station, Tennessee creek F and G cabin, Bear Valley Campground, structures at mouth of Nemoes Creek, and associated bridges. Implement protection measures as appropriate based on fire location and behavior.
Resources
18-20 firefighters plus associated fire protection equipment.

MAP 20 - Imminent Boise
Condition
Fire crosses or is expected to cross within 24 hours
Actions
Inform and communicate with Boise forest on imminent threat of fire transgressing onto Boise NF administered land.
Resources
Agency Administrator

MAP 17 - Fur Farm/Lost Packer
Condition
Fire crosses or is expected to cross within 24 hours
Actions
Assess and implement if appropriate point protection measures for Fur Farm historic site and structures. Continue to monitor fire probability to reach lost packer mine. Assess and implement protection as appropriate. Coordinate activities and plan with Scarface Fire to avoid duplicity of actions and to ensure safe coordinated actions.
Resources
Operations/ICs responsible for coordination component.
5-8 firefighters
Type III or II helicopter
Appropriate protection equipment (plans may exist from previous fires).

MAP 15.2 - Pinyon
Condition
Fire crosses or is expected to cross within 24 hours
Actions
Consider or finalize road and/or area closure expansion to include Pinyon Peaky/Beaver Creek Road (FS-172).
Resources
Agency Administrator
LEO
Road Guards

MAP 21 - Fir Creek Camp and Bridge
Condition
Fire crosses or is highly probable of crossing MAP within 24 hours
Actions
Implement point protection measures at Fir Creek campground and trailhead bridge. Close campground to public use. Communicate with Shoshone-Bannock Tribe representative if camp remains at Fir Creek regarding moving their camp location and safety or protection of remaining equipment associated with the tribal fishery.
Resources
5-8 firefighters and associated equipment for campground and bridge.
Group supervisor, Agency administrator, and possibly FS tribal liaison for tribal communication.

MAP 16.2 - Seafoam GS
Condition
Fire crosses MAP or is expected to cross MAP in 24 hours
Actions
Implement structure protection at Seafoam GS, Seafoam Lodge. Assess needs on bridges or spring boxes.
Resources
5-10 firefighters + supplies