


Plans

Kalama


WAGPF001028

10/03/2022

443 acres at 10/01/2022 1205



- Structures
- Completed Dozer Line
- Completed Hand Line
- Completed Road as Line
- Planned Secondary Line
- Contained
- Uncontained
- PVT Roads



Management Action Point #1

- Condition:** Fire reaches trigger point #1.
- Action:** Initiate structure group triage/planning/ordering. Initiate Tall Corn contingency road improvements.

Management Action Point #2

- Condition:** Fire reaches trigger point #2 or is likely to burn past containment lines to the S and SE.
- Action:** Scout machine line connecting 341 road with Tall Corn contingency line in conjunction with Tall Corn reps.

Management Action Point #3

- Condition:** Fire is established west of 81 road OR fire is established west of horse trail WITH a forecasted east wind event
- Action:** Activate structure prep on 7550 structures and land improvements. Consider firing primary southern fireline.

