
PART F - INDIVIDUAL TREATMENT SPECIFICATION
	TREATMENT/ACTIVITY NAME
	BIA  Emergency Stabilization Plan Preparation
	PART E 

BIA Spec-#
	#1 BIA Plan Preparation

	NFPORS TREATMENT CATEGORY*
	Planning 
	FISCAL YEAR(S)

(list  each year):
	2008

	NFPORS TREATMENT TYPE *
	ES/BAER Plan
NEPA EA
Prescription Design
	WUI?  Y / N
	N

	IMPACTED COMMUNITIES AT RISK
	N/A
	IMPACTED T&E SPECIES
	N/A


* See NFPORS Restoration & Rehabilitation module - Edit Treatment screen for applicable entries. 

WORK TO BE DONE (describe or attach exact specifications of work to be done):    
	A.  General Description:  Plan preparation of the Burned Area Emergency Response Emergency Stabilization Plan for the lands impacted by the 2007 SoCal Fires.  
B.  Location/(Suitable) Sites:  Bureau of Indian Affairs, Southern California Agency lands impacted by the 2007 SoCal Fires consisting of  31,599  acres.
C.  Design/Construction Specifications: 
1. Conduct a detailed assessment of soil burn severity, its impacts to lands and the threats to life and property, protect critical cultural and natural resources, mitigate impacts to cultural and natural resources, and assess and mitigate suppression impacts.

2. Write emergency stabilization treatment specifications based on aerial and ground reconnaissance, and consultations with local specialists.  Treatments must meet objectives of approved land management plans.

3. Write resource assessments justifying treatments, identifying issues, observations, findings, and recommendations.

4. Prepare GIS maps for BAER Plan and presentations.

5. Print/copy plan in hardcopy and on CDs.

Submit plan and documentation to Field Manager.
D.  Purpose of Treatment Specifications (relate to damage/change caused by fire): The purpose is to prepare a comprehensive ES plan to manage or mitigate the fire impacts in order to protect life and property and protect cultural and natural resources.  Emergency stabilization actions will be based on a plan developed immediately post-fire.
E.  Treatment consistent with Agency Land Management Plan (identify which plan): Treatment Consistent with Southern California Fire Management Plan 
F. Treatment Effectiveness Monitoring Proposed:  The plan details monitoring for treatment effectiveness as prescribed for each treatment specification.  Final report will be prepared to document the treatment monitoring.



LABOR, MATERIALS AND OTHER COST:
	PERSONNEL SERVICES: (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/Item):

 Do not include contract personnel costs here (see contractor services below).
	COST / ITEM

	BAER Team members personnel services:
	

	17 X $28.73 X 120 hrs =
	$58,609

	17X $43.09 X 175 hrs OT=
	$128,192

	
	

	TOTAL PERSONNEL SERVICE COST
	$186,801

	EQUIPMENT PURCHASE, LEASE AND/OR RENT (Item @ Cost/Hour X # of Hours X #Fiscal Years = Cost/Item): Note: Purchases require written justification that demonstrates cost benefits over leasing or renting. 
	

	
	

	
	

	
	

	TOTAL EQUIPMENT PURCHASE, LEASE OR RENTAL COST
	

	MATERIALS AND SUPPLIES (Item @ Cost/Each X Quantity X #Fiscal Years = Cost/Item): 
	

	Plotter Paper, Toner, External Hard Drives, office supplies
	            $7,000

	BARC services
	$2,500

	
	

	
	

	TOTAL MATERIALS AND SUPPLY COST
	$9,500

	TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X #Fiscal Years = Cost/Item):
	

	
	 

	BAER Team Travel:
	

	Airfare X 17 =
	$7,709

	Vehicle Rental X 17 =
	$8,973

	Fuel X 17 =
	$2,882

	TOTAL TRAVEL COST
	$19,564

	CONTRACT COST (Labor or Equipment @ Cost/Hour X #Hours X #Fiscal Years = Cost/Item):
	

	Conference Room, GIS lab, meeting room  – BAER Den – Rental
	      $10,500     

	Plan Printing – GPO Waiver Received
	$1.200

	
	

	
	

	TOTAL CONTRACT COST
	$11,700


	SPECIFICATION COST SUMMARY

	FISCAL YEAR
	PLANNED INITIATION DATE (M/D/YYYY)
	PLANNED COMPLETION DATE (M/D/YYYY)
	WORK AGENT
	UNITS
	UNIT COST
	PLANNED ACCOMPLISHMENTS
	PLANNED COST

	FY08
	10-28-2007
	11-16-2007
	
	Plan
	
	
	$227,565

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	TOTAL
	$227,565


Work Agent: C=Coop Agreement, F=Force Account, G=Grantee, P=Permittees, S=Service Contract, T=Timber Sales Purchaser, V=Volunteer

SOURCE OF COST ESTIMATE

	1. Estimate obtained from 2-3 independent contractual sources.
	

	2. Documented cost figures from similar project work obtained from local agency sources.
	P

	3. Estimate supported by cost guides from independent sources or other federal agencies 
	

	4. Estimates based upon government wage rates and material cost.
	M,T,C

	5. No cost estimate required - cost charged to Fire Suppression Account
	


P = Personnel Services,   E = Equipment   M = Materials/Supplies,   T = Travel,   C = Contract,   F = Suppression

RELEVANT DETAILS, MAPS AND DOCUMENTATION INCLUDED IN THIS REPORT:


	 


TOTAL COST BY JURSIDICTION
	TRIBAL

JURISDICTION
	Poomacha
	Harris
	Witch
	UNITS TREATED
	COST

	
	
	
	
	
	

	BIA
	21,297
	
	10,302
	31,599 
	

	
	
	
	
	
	

	TOTAL COST
	
	
	
	
	$227,565


18
17


