ID WBS Task Name % Complete Work Duration Start Finish Predecessors Resource Names
1 1 DOI-USDAFS_Computer_Aided_Dispatch 4% 1,790.48 hrs 174.54 days? Wed 2/29/12 Mon 11/5/12
2 11 Milesstones 0% 0 hrs 39 days? Mon 5/7/12 Fri 6/29/12
3 1.1.1 Response from RFI 0% 0 hrs 1 day? Fri 6/29/12 Fri 6/29/12
4 1.1.2 Finalize CAD Business Requirements 0% 0 hrs 0 days Mon 5/7/12 Mon 5/7/12
5 1.1.3 Develop a comprehensive interagency strategy for a unified CAD 0% 0 hrs 0 days Mon 5/7/12 Mon 5/7/12

system
6 1.1.4 Cyomplete project scope document 0% 0 hrs 0 days Mon 5/7/12 Mon 5/7/12
7 115 Complete Security Requirements 0% 0 hrs 0 days Mon 5/7/12 Mon 5/7/12
8 1.1.6 Complete 508 Compliance documentation 0% 0 hrs 0 days Mon 5/7/12 Mon 5/7/12
9 1.1.7 Complete lessons learned 0% 0 hrs 0 days Mon 5/7/12 Mon 5/7/12
10 1.1.8 Project closure 0% 0 hrs 0 days Mon 5/7/12 Mon 5/7/12
11 1.2 Initiation 82% 20.5 hrs 35 days Mon 5/7/12  Mon 6/25/12
12 1.2.1 Create and submit SR 0% 0.5 hrs 2 days Fri 6/22/12  Mon 6/25/12 Richey; Eileen[3%]
13 1.2.2 Create charter 100% 20 hrs 9 days Mon 5/7/12 Thu 5/17/12 Hill; Laura[28%]
14 1.3 Planning 20% 12 hrs 30 days Fri 5/18/12 Fri 6/29/12
15 1.3.1 Charter approval 0% 4 hrs 30 days Fri 5/18/12 Fri 6/29/12 13 Douglas; Jim[1%],Phipps; Joh
16 1.3.2 Create the project plan 50% 8 hrs 20 days Wed 5/30/12 Tue 6/26/12 13FS+7 days Richey; Eileen[40%)]
17 1.4 Execution 1% 1,058.65 hrs 174.54 days? Wed 2/29/12 Mon 11/5/12
18 1.4.1 Communication 0% 0 hrs 1 day? Mon 5/7/12 Mon 5/7/12
19 1.4.1.1 Develop a communication plan 0% 0 hrs 1 day? Mon 5/7/12 Mon 5/7/12
20 1.4.2 Study current CAD program elements to include historical 0% 0 hrs 1 day? Mon 5/7/12 Mon 5/7/12

information and reports
21 1.4.3 Identify CAD business requirements 0% 0 hrs 1 day? Tue 5/8/12 Tue 5/8/12 20
22 1.4.4 Identify Enterprise and Segment Architecture requirements 0% 0 hrs 1 day? Wed 5/9/12 Wed 5/9/12 21
23 1.4.5 Develop a comprehensive interagency strategy for a unified 0% 0 hrs 1 day? Thu 5/10/12 Thu 5/10/12 22

CAD system
24 1.4.6 Business Process Analysis 0% 0 hrs 3 days? Fri 5/11/12  Tue 5/15/12
25 1.4.6.1 Conduct a Business Process Analysis (BPA) on CAD 0% 0 hrs 1 day? Fri 5/11/12 Fri 5/11/12 23

functions
26 1.4.6.2 Compare to Agency needs 0% 0 hrs 1day? Mon5/14/12  Mon 5/14/12 25
27 1.4.6.3 Conduct and document Alternatives Analysis (AA) in both 0% 0 hrs 1 day? Tue 5/15/12 Tue 5/15/12 26
qualitative and quantitative measurement areas

28 1.4.7 Develop and deliver pre-briefing paper to Directors, IRB, IRDB 0% 4 hrs 4 days Tue 5/29/12 Fri 6/1/12
29 1.4.8 Develop a Management and Product Scope document to support 0% 0 hrs 1day? Wedb5/16/12 Wed 5/16/12 27

business case
30 1.4.9 Develop an Acquisition Strategy 0% 0 hrs 1 day? Thu 5/17/12 Thu 5/17/12 29
31 1.4.10 Develop an Request for Information (RFI) 100% 4 hrs 2 days Tue 5/29/12  Wed 5/30/12 13 Guenther; Dale[8%],Chuck[8%
32 1.4.11 Response from RFI 0% 8 hrs 22 days Thu 5/31/12 Fri 6/29/12 31
33 1.4.12 Develop Formal Briefing paper for Directors, DOI-IRB,FS- IRDB 0% 0 hrs 1day? Wed?2/29/12 Wed 2/29/12
34 1.4.13 Develop an Acquisition Management Plan by refining 0% 0 hrs 1 day? Fri 5/18/12 Fri 5/18/12 30

Acquisiti8on Strategy
35 1.4.14 Refine CAD business requirements 0% 0 hrs 1 day? Wed 5/9/12 Wed 5/9/12 21
36 1.4.15 Develop national CAD standards 0% 0 hrs 1 day? Thu 5/10/12 Thu 5/10/12 35
37 1.4.16 Develop a Request for Proposal (RFP) 0% 0 hrs 1 day? Thu 5/31/12 Thu 5/31/12 31
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38 1.4.17 Identify and establsih funding sources and allocations for the 0% 0 hrs 1day? Monb5/21/12  Mon 5/21/12 34
business case
39 1.4.18 Develop appropriate Business Case Assessment for IRDB and 0% 0 hrs 1 day? Tue 5/22/12 Tue 5/22/12 38
IRB review and funding
40 1.4.19 Make a recommendation regarding the formal assignment of a 0% 0 hrs 1day? Wed®6/13/12 Wed 6/13/12
Managing Partner for this project effort
41 1.4.20 Outline roles and responsibilities of the designated Managing 0% 0 hrs 1 day? Thu 6/14/12 Thu 6/14/12 40
Partner that support MOA/IAA between DOI and FS
42 1.4.21 Prepare briefing paper for appropriate executives and leadership 16% 0 hrs 1day? Wed6/20/12 Wed 6/20/12 39
to obtain project approval and direction
43 1.4.22 Review the potential for cloud computing 0% 0 hrs 1 day? Thu 6/21/12 Thu 6/21/12 42
44 1.4.23 508 Compliance 0% 0 hrs 2 days? Fri 6/22/12  Mon 6/25/12 43
45 1.4.23.1 COTS must meet all national 508 complaince standards 0% 0hrs 1 day? Fri 6/22/12 Fri 6/22/12
46 1.4.23.2 All 508 documentation must be completed and available 0% 0 hrs 1day? Mon6/25/12  Mon 6/25/12 45
47 1.4.24 Review available COTS CAD software 0% 64.8 hrs 81 days Tue 6/26/12 Fri 10/19/12 44
48 1.4.25 Create a new contract for CAD software 0% 0hrs 1 day? Mon 10/22/12 Mon 10/22/12 47
49 1.4.26 Award and Implement a National Contract and/or setting of 0% 0 hrs 1day? Tue 10/23/12 Tue 10/23/12 48
national standards for CAD
50 1.4.27 Purchase COTS for National Interagency CAD (COTS) 0% 0 hrs 1 day? Wed 10/24/12 Wed 10/24/12 49
51 1.4.28 Purchase licenses for COTS software 0% 0 hrs 1day? Thu10/25/12 Thu 10/25/12 50
52 1.4.29 Architecture Design 0% 134.7 hrs 7.54 days Thu 10/25/12 Mon 11/5/12
53 1.4.29.1 Work with project team to complete a robust architectural de: 0% 14.7 hrs 0.66 days Thu 10/25/12 Thu 10/25/12
54 1.4.29.2 Review preliminary architectural design (TAG, Arch) 0% 16 hrs 1.2days Thu 10/25/12 Fri 10/26/12 53
55 1.4.29.3 Identify issues/risk/dependencies 0% 8 hrs 5.68 days Fri 10/26/12  Mon 11/5/12 54
56 1.4.29.4 Develop architecural diagram with specifications 0% 20 hrs 0.83 days Fri 10/26/12 Fri 10/26/12
57 1.4.29.5 Review architectural diagram/ specifications 0% 8 hrs 0.5 days Fri 10/26/12 Mon 10/29/12 56
58 1.4.29.6 Incorporate feedback into architectural specifications 0% 16 hrs 0.67 days Mon 10/29/12 Mon 10/29/12 57
59 1.4.29.7 Backup strategy when connectivity is down 0% 8 hrs 1day Tue 10/30/12 Tue 10/30/12 58
60 1.4.29.8 Develop architecture decisions document 0% 8 hrs 0.33 days Wed 10/31/12 Wed 10/31/12 59
61 1.4.29.9 Develop a system context diagram 0% 8 hrs 0.33 days Wed 10/31/12 Wed 10/31/12 60
62 1.4.29.10 Prepare logical operations model 0% 16 hrs 1.67 days Wed 10/31/12 Fri 11/2/12 61
63 1.4.29.11 Prepare architecture review presentation 0% 8 hrs 0.33 days Fri 11/2/12 Fri 11/2/12 62
64 1.4.29.12 Obtain approval to proceed 0% 4 hrs 0.25 days Fri11/2/12 Fri 11/2/12 63
65 1.4.29.13 Architecture Design complete 0% 0 hrs 0 days Fri11/2/12 Fri 11/2/12 64
66 1.4.30 Helpdesk Support 0% 173.33 hrs 97 days? Wed 2/29/12 Mon 7/16/12
67 1.4.30.1 CHD initial meeting 0% 32 hrs 0.8 days? Wed2/29/12 Wed 2/29/12
68 1.4.30.2 Develop helpdesk specifications 0% 8 hrs 25days Wed 2/29/12 Wed 4/4/12 67
69 1.4.30.3 Develop helpdesk KM documentation 0% 40 hrs 20 days Wed 4/4/12 Wed 5/2/12 68
70 1.4.30.4 Review helpdesk KM documentation 0% 4 hrs 5 days Wed 5/2/12 Wed 5/9/12 69
71 1.4.30.5 Publish KM documentation 0% 2 hrs 5 days Wed 5/9/12  Wed 5/16/12 70
72 1.4.30.6 Helpdesk support complete 0% 0 hrs Odays Wedb5/16/12 Wed 5/16/12 71
73 1.4.30.7 Development / PHE 0% 81.27 hrs  88.22 days? Wed 2/29/12 Tue 7/3/12
74 1.4.30.7.1 Intake Analysis 0% 22.23 hrs 88.09 days? Wed 2/29/12 Tue 7/3/12
75 1.4.30.7.1.1 Assign team to this task 0% 4 hrs 0.5days Wed6/20/12 Wed 6/20/12
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76 1.4.30.7.1.2 Create intake form 0% 0 hrs 1day? Wed?2/29/12 Wed 2/29/12

77 1.4.30.7.1.3 Review of Intake form 0% 4 hrs 5days Wed 6/20/12 Tue 6/26/12

78 1.4.30.7.1.4 Request more info from the client if needed 0% 2.17 hrs 2.71days Wed 6/27/12 Fri 6/29/12 77

79 1.4.30.7.1.5 Add tasks to JIRA 0% 10 hrs 1.25 days Fri 6/29/12 Mon 7/2/12 78

80 1.4.30.7.1.6 Notify EM or Client if account creations are necess: 0% 2.07 hrs 0.13 days Mon 7/2/12 Tue 7/3/1279

81 1.4.30.7.2 Network Engineering 0% 57.03 hrs 9.22 days Wed 6/20/12 Tue 7/3/12

82 1.4.30.7.2.1 Request IP/DNS Entry or Oracle VIPS 0% 1.08 hrs 0.13 days Tue 7/3/12 Tue 7/3/12 80

83 1.4.30.7.2.2 Set up network connectivity coming in 0% 40 hrs 2.5days Wed 6/20/12 Fri 6/22/12

84 1.4.30.7.2.3 Determine type of security needed for PHE connec 0% 16 hrs 2 days Fri 6/22/12 Tue 6/26/12 83

85 1.4.30.7.3 Apps Installation 0% 2 hrs 0.25 days Wed 2/29/12 Wed 2/29/12

86 1.4.30.7.3.1 install application software 0% 2 hrs 0.25days Wed 2/29/12 Wed 2/29/12

87 1.4.30.7.4 Development / PHE complete 0% 0 hrs 0days Wed®6/20/12 Wed 6/20/12

88 1.4.30.8 UAT, Functional, Integration Test 0% 0 hrs 97 days? Wed 2/29/12 Mon 7/16/12

89 1.4.30.8.1 Prepare test plan 0% 0 hrs 1day? Wed?2/29/12 Wed 2/29/12

90 1.4.30.8.2 Conduct functional tests by all agencies 0% 0 hrs 1day? Wed?2/29/12 Wed 2/29/12

91 1.4.30.8.3 Functional tests complete 0% 0 hrs 0days Wed®6/20/12 Wed 6/20/12

92 1.4.30.8.4 UAT complete 0% 0 hrs 0days Wed®6/20/12 Wed 6/20/12

93 1.4.30.8.5 Develop Application Release Notice 0% 0 hrs 18 days Wed 6/20/12  Mon 7/16/12

94 1.4.30.8.6 Conduct integraton testing 0% 0 hrs 1day? Wed?2/29/12 Wed 2/29/12

95 1.4.30.8.7 Integration testing Complete 0% 0 hrs 0days Wed®6/20/12 Wed 6/20/12

96 1.4.30.9 Validation 0% 1.03 hrs 0.13days Wed 2/29/12 Wed 2/29/12

97 1.4.30.9.1 validate systems operational and can be access by clier 0% 1.08 hrs 0.13days Wed2/29/12 Wed 2/29/12

98 1.4.30.10 Deliver 0% 5.03 hrs 1day? Wed6/20/12 Wed 6/20/12

99 1.4.30.10.1 Prepare Server Release Spreadsheet/Attach to JIRA Pr 0% 4 hrs 0.5days Wed6/20/12 Wed 6/20/12

100 1.4.30.10.2 Verify the client was able to access their servers 0% 1.08 hrs 0.13days Wed 6/20/12 Wed 6/20/12

101 1.4.30.10.3 Close the JIRA project 0% 0 hrs 0days Wed6/20/12 Wed 6/20/12 100

102 1.4.30.10.4 Ready to move to PRP 0% 0 hrs 1day? Wed®6/20/12 Wed 6/20/12

103 1.4.30.11 Development / PHE complete 0% 0 hrs 0days Wed6/20/12 Wed 6/20/12

104 1.4.31 Security 0% 1 hr 14days? Thub5/31/12 Wed 6/20/12

105 1.4.31.1 Establish clear security protocols to meet agency/bureau 0% 1 hr 1 day Thu 5/31/12 Thu 5/31/12 31
requirements

106 1.4.31.2 Meet Federal Security Requirements (FISMA 2002) 0% 0 hrs 1 day? Fri 6/1/12 Fri 6/1/12 105

107 1.4.31.3 COTS must meet all National Institute of Standards and 0% 0 hrs 1 day? Mon 6/4/12 Mon 6/4/12 106
Technologies security requirements

108 1.4.31.4 Application/Data Security Review 0% 0 hrs 0days Wed6/20/12 Wed 6/20/12

109 1.4.31.4.1 Required Steps 0% 0 hrs 0days Wed6/20/12 Wed 6/20/12

110 1.4.31.4.1.1 PTA 0% 0 hrs 0days Wed®6/20/12 Wed 6/20/12

111 1.4.31.41.2 App Categorization 0% 0 hrs 0days Wed6/20/12 Wed 6/20/12 110 Customer[25%],Security Oper.

112 1.4.31.41.3 App Questionnaire (App Q) 0% 0 hrs 0days Wed6/20/12 Wed 6/20/12 111 Customer[25%],Security Oper.

113 1.4.31.4.2 C&A 0% 0 hrs 0days Wed6/20/12 Wed 6/20/12

114 1.4.31.4.2.1 Identify security requirements for CAD software 0% 0 hrs 0days Wed®6/20/12 Wed 6/20/12

115 1.4.31.422 Privacy Impact Assessment (if required, dependant 0% 0 hrs 0days Wed6/20/12 Wed 6/20/12

116 1.4.31.4.2.3 Security Categorization Document 0% 0 hrs 0days Wed6/20/12 Wed 6/20/12
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117 1.4.31.424 Secuiry Risk Assissment 0% 0 hrs 0days Wed®6/20/12 Wed 6/20/12

118 1.4.31.425 System Security Plan 0% 0 hrs 0days Wed®6/20/12 Wed 6/20/12
119 1.4.31.4.2.6 Additional Security Required Documentation Suppc 0% 0 hrs 0days Wed®6/20/12 Wed 6/20/12
120 1.4.31.4.2.7 C&A complete 0% 0 hrs 0days Wed®6/20/12 Wed 6/20/12

121 1.4.32 Pre-Production 0% 309.78 hrs 102 days? Wed 2/29/12 Mon 7/23/12

122 1.4.32.1 Intake Analysis 0% 14.02 hrs 80.41 days Wed 2/29/12  Thu 6/21/12

123 1.4.32.1.1 Assign team to this task 0% 0.5 hrs 0.5hrs Wed6/20/12 Wed 6/20/12
124 1.4.32.1.2 Add tasks to JIRA 0% 10 hrs 1.25days Wed6/20/12  Thu 6/21/12 123
125 1.4.32.1.3 Notify EM or Client if account creations are necessary 0% 1.52 hrs 0.09 days Thu 6/21/12 Thu 6/21/12 124
126 1.4.32.1.4 Apps Installation 0% 2 hrs 0.25 days Wed 2/29/12 Wed 2/29/12

127 1.4.32.1.4.1 install application software 0% 2 hrs 0.25days Wed 2/29/12 Wed 2/29/12

128 1.4.32.2 PRP Build Verification and Validation 0% 9.03 hrs 1day Wed®6/20/12 Wed 6/20/12

131 1.4.32.3 Testing begins 0% 253.7 hrs 102 days? Wed 2/29/12 Mon 7/23/12

157 1.4.32.4 Deliver 0% 5.03 hrs 0.63 days Wed 6/20/12 Wed 6/20/12

160 1.4.32.5 Release 0% 28 hrs 2days Wed6/20/12  Thu 6/21/12

164 1.4.33 Pre-production complete 0% 0 hrs 0days Wed®6/20/12 Wed 6/20/12

165 1.4.34 Reviews 0% 0 hrs 83 days? Wed 2/29/12 Mon 6/25/12
166 1.4.34.1 CAB Review 0% 0 hrs 1day? Wed®6/20/12 Wed 6/20/12
167 1.4.34.2 Prepare materials for CMB 0% 0 hrs 1 day? Thu 6/21/12 Thu 6/21/12 166
168 1.4.34.3 Present to CMB 0% 0 hrs 1 day? Fri 6/22/12 Fri 6/22/12 167
169 1.4.34.4 Prepare for Partnership Council review 0% 0 hrs 1day? Mon6/25/12 Mon 6/25/12 168
170 1.4.34.5 Present to Partnership Council 0% 0 hrs 1day? Wed?2/29/12 Wed 2/29/12

171 1.4.35 Prepare communication announcing new product 0% 0 hrs 1day? Wed®6/20/12 Wed 6/20/12
172 1.4.36 Production 0% 32.03 hrs 1.75 days? Wed 6/20/12  Thu 6/21/12

173 1.4.36.1 Intake Analysis 0% 14 hrs 1.75days Wed 6/20/12  Thu 6/21/12

174 1.4.36.1.1 Assign team to this task 0% 4 hrs 0.5days Wed6/20/12 Wed 6/20/12

175 1.4.36.1.2 Add tasks to JIRA 0% 10 hrs 1.25days Wed6/20/12  Thu 6/21/12 174
176 1.4.36.2 Apps Build 0% 2 hrs 0.25days Wed 6/20/12 Wed 6/20/12
177 1.4.36.2.1 Install App into Prod 0% 2 hrs 0.25days Wed 6/20/12 Wed 6/20/12

178 1.4.36.3 PROD Build Verification and Validation 0% 1.03 hrs 0.13days Wed 6/20/12 Wed 6/20/12
179 1.4.36.3.1 Validate systems operational and can be access by cliel 0% 1.08 hrs 0.13days Wed 6/20/12 Wed 6/20/12

180 1.4.36.4 Deliver 0% 9 hrs 0.75 days? Wed 6/20/12 Wed 6/20/12

181 1.4.36.4.1 Ops Production Review 0% 2 hrs 0.25days? Wed 6/20/12 Wed 6/20/12 179
182 1.4.36.4.2 Ops Monitoring 0% 4 hrs 0.5days Wed6/20/12 Wed 6/20/12

183 1.4.36.4.3 Notify Customer of Installed Application in PROD 0% 1 hr 0.13 days? Wed 6/20/12 Wed 6/20/12 182
184 1.4.36.4.4 Customer Acceptance 0% 2 hrs 0.13 days? Wed 6/20/12 Wed 6/20/12 183
185 1.4.36.5 Producton configuraton complete 100% 0 hrs 0days Wed6/20/12 Wed 6/20/12
186 1.4.36.6 Release Mgr review 0% 6 hrs 0.75days Wed 6/20/12 Wed 6/20/12
187 1.4.36.6.1 Identify date application installed into production 0% 2 hrs 0.25days Wed 6/20/12 Wed 6/20/12

188 1.4.36.6.2 Was UAT Successful? 0% 2 hrs 0.25days Wed 6/20/12 Wed 6/20/12 187
189 1.4.36.6.3 Date that sponsor accepted application into production 0% 2 hrs 0.25days Wed 6/20/12 Wed 6/20/12 188
190 1.4.37 Training 0% 6 hrs 0.25 days Wed 6/20/12 Wed 6/20/12
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191 1.4.37.1 Conduct training session for end users 0% 6 hrs 2hrs Wed6/20/12 Wed 6/20/12

192 1.4.38 KM 0% 1hr 6 days? Wed 6/20/12 Wed 6/27/12

193 1.4.38.1 Preliminary meeting with DOI, FS helpdesks 0% 0 hrs 1day? Wed®6/27/12 Wed 6/27/12

194 1.4.38.2 Determine which KM documents are needed 0% 0 hrs 0days Wed®6/20/12 Wed 6/20/12

195 1.4.38.3 Prepare KM documents 0% 1 hr 1day Wed6/20/12 Wed 6/20/12 194
196 1.4.38.4 Post KM 0% 0 hrs 1day? Thu6/21/12  Thu 6/21/12 195
197 1.4.39 Pilot testing 0% 304 hrs  65.83 days? Fri 6/22/12  Tue 9/25/12

198 1.4.39.1 Conduct pilot testing 0% 0 hrs 1 day? Fri 6/22/12 Fri 6/22/12 196
199 1.4.39.2 Pilot (Phase 1) 0% 304 hrs 64.83 days Mon 6/25/12 Tue 9/25/12 198
200 1.4.39.2.1 Conduct training for pilot users 0% 0 hrs 15days Mon 6/25/12  Mon 7/16/12

201 1.4.39.2.2 CIO support to the pilot effort 0% 8 hrs 1 day Tue 7/17/12 Tue 7/17/12 200
202 1.4.39.2.3 Install/deploy software 0% 8 hrs 1day Wed7/18/12 Wed 7/18/12 201
203 1.4.39.24 Execute pilot test 0% 240 hrs 45days  Thu7/19/12  Thu 9/20/12 202
204 1.4.39.2.5 Obtain user feedback 0% 40 hrs 2.5 days Fri 9/21/12 Tue 9/25/12 203
205 1.4.39.2.6 Evaluate testing information 0% 8 hrs 0.33 days Tue 9/25/12 Tue 9/25/12 204
206 1.4.39.3 Pilot complete 0% 0 hrs 0 days Tue 9/25/12 Tue 9/25/12 205
207 1.4.40 Deployment Analysis 0% 16 hrs 1.33days Wed 6/20/12 Thu 6/21/12
208 1.4.40.1 Determine deployment strategy 0% 8 hrs 0.33days Wed 6/20/12 Wed 6/20/12
209 1.4.40.2 Secure deployment resources 0% 8 hrs 1day Wed6/20/12 Thu 6/21/12 208
210 1.4.40.3 Deployment analysis complete 100% 0 hrs 0days Wed6/20/12 Wed 6/20/12 209
211 1.4.41 Post Implementation Review 0% 0 hrs 1day? Wed®6/20/12 Wed 6/20/12
212 1.4.411 Gather leassons learned information 0% 0 hrs 1day? Wed®6/20/12 Wed 6/20/12
213 1.4.41.2 Publish with project documentaiton 0% 0 hrs 1day? Wed®6/20/12 Wed 6/20/12
214 15 Implementation 0% 5 hrs 37 days? Wed 6/20/12 Fri 8/10/12

215 1.5.1 Deployment of chosen COTS software 0% 1 hr 1day Wed6/20/12 Wed 6/20/12
216 1.5.2 Tracking progress on this project 0% 4 hrs 37 days? Wed 6/20/12 Fri 8/10/12
217 1.6 Project closure 0% 694.33 hrs 6.5 days? Wed 6/20/12  Thu 6/28/12
218 1.6.1 Complete project closure documentaton 0% 24 hrs 1day Wed6/20/12 Wed 6/20/12
219 1.6.2 Closure meeting 0% 0 hrs 1 day? Thu 6/21/12 Thu 6/21/12 218
220 1.6.3 Verify all deliverables 0% 24 hrs 1 day Fri 6/22/12 Fri 6/22/12 219
221 1.6.4 Close project 0% 646.33 hrs 3.5days Mon 6/25/12 Thu 6/28/12 220
222 1.6.5 Project closure complete 0% 0 hrs 0days Wed®6/20/12 Wed 6/20/12
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